

Intervention	Green and Safe Spaces			Green	Current progress on target	
				Amber	Progress behind target but still achievable	
Lead	Ceri Davies / Huw Jakeway	Reporting Period	Qtr.2 2020-21	Red	Progress well behind target	
Key Achievements & Successes						
New Green and Safe Engagement Officer in post from June 2020.						
Supporting projects with funding, including Lysaght Community Garden to expand and Maindee Unlimited's Maindee Triangle project.						
Updated and added new members to the Green and Safe spaces network.						
First Green and Safe spaces e-newsletter published Nov 2020, and a communications plan developed.						
The greening city centre (Green Arc project) is under discussion re: technical details, and will be going out to tender shortly.						
Funding proposal submitted for phase 1 of Green Infrastructure mapping exercise, with a view to develop an app of green sites, walks etc for the public.						
Funding proposal submitted for a green prescribing scoping exercise.						
A refresh of the steps / actions for the intervention is currently taking place.						
Main Risks / Barriers to progress	Status (H/M/L)	Mitigating Actions / Support Req'd				
Lack of participation from partners to deliver a joined-up vision.	Medium	Regular contact and workshops to engage partners.				
Green space not sufficiently protected in the planning process.	Medium	The Local Development Plan is currently under review and green infrastructure assessment work is underway to ensure the protection of green space in the planning process.				
Covid-19 restrictions.	High	Online communications developed to support Green & Safe Network.				
Key Performance Measures				Target	Actual	RAG
Green & Safe Network members				50	119	Green
Active projects part of the Green & Safe Spaces Network				25	17	Green
Community groups part of the Green & Safe Spaces Network					14	Green
Network workshops				3 a year	1	Red
Attendees at the last workshop				30	33	Green
Number of community flag application submitted (due Jan 2021)				5	0	Green
Successful community green flag applications by 2023				8	2	Green
Sites meeting full green flag criteria				5	3	Green
Plans for next quarter						
Integrate wellbeing benefits from green space at the community hubs.						
Upcoming online workshop session planned (end of Nov 2020) to reconvene the network, share best practice, and encourage input to Newport's LDP.						
Explore further possibilities to expand greening the city centre.						
Facilitate Green Flag applications from community groups (January 2021 deadline).						
Develop community space at Belle Vue park.						