

Intervention	Green and Safe Spaces		Green	Current progress on target		
			Amber	Progress behind target but still achievable		
Lead	Steve Morgan & Huw Jakeway	Reporting Period	Qtr.2 2021-22	Red	Progress well behind target	
Key Achievements & Successes			Key Performance Measures			
Network workshop (September 2021) created further partnership work, opportunities to collaborate, enthusiasm for this vision across shared goals. Network membership is expanding and diversifying.			% / hectares of accessible green blue space <a href="#">*Green Space Index   Fields in Trust</a>	Target	Actual	RAG
Rapid review of research of <i>Diverse Communities Access to and Usage of Local Green Spaces</i> carried out, with recommendations for Board and Network to take forward.			% Tree canopy cover <a href="#">*UK Ward Canopy Cover WebMap i-Tree</a>	TBD	TBD	
Comms: 5 <sup>th</sup> e-newsletter due Nov 2021 sharing best practice across Newport, promote work of Green & Safe Network, opportunities to collaborate, latest reports, resources & funding. Ad hoc info sent to Network in between newsletters. Plans to create an easy to understand 1 page version and/or video of G&S aims. Many G&S case studies in Wellbeing Plan annual report 2020-2021.			NCC no. of Pollinator Sites	20	48	Green
1 new Community Green flag award achieved for The Laundry at Tredegar House, 5 other Green Flags retained for another year.			Green & Safe spaces Network members	100	135	Green
Funding secured for a City Centre Green Infrastructure (GI) feasibility study by March 2022, to identify opportunities for GI, engage with partners and businesses, with the intention that GI is part of future placemaking plans.			Attendees at the last Network workshop	30	31	Green
NRW is funding mapping for green roof retrofitting opportunities in urban centre of Newport, to encourage the implementation of green roofs. Dovetails with the GI feasibility study.			Green & Safe spaces Newsletter opens	130	210	Green
Green Infrastructure Assessment (GIA) - a brief has been created to recruit a suitable consultant to work on the GIA / strategy.			Socials (Twitter) followers	150	91	Green
NCC Climate Change plan draft incorporates aspects of this intervention, land use considerations and tree planting target. Draft will go out for comment.			<a href="#">Tweet impressions &amp; profile visits</a>	6,000	7,583	Green
Renewal of the Performance measures for this intervention is almost complete.			Active collaborative projects delivering Green & Safe Vision and <a href="#">Green Infrastructure</a> (GI)	15	18	Green
Woodland wellbeing sessions planned for Bettws, in NRW woodland, delivered by Coed Lleol, in partnership with NCC North Hub.			Green Flags by 2023:	8	3	Green
NRW provided a letter of support for Buglife's bid for a Pollinator Project.			Community	5	3	Green
			Full Award	3	3	Green
			No. of plans & strategies Green & Safe Vision / <a href="#">Green Infrastructure</a> (GI) is embedded into	3	3	Green
			(Q1 2020 vs Q1 2021)			
			Reduction of (in green blue space):	86	54	Green
			Fly tipping incidents	22	26	Amber
			Deliberate fire incidents	115	43	Green
			Other ASB incidents			
<a href="#">Wellbeing of Wales: National Indicators</a> (25, 26, 28, 29, 38, 40, 43, 44) <a href="#">Thriving Places Index - Newport 2021</a> Place & Environment, Sustainability <a href="#">WIMD - Home Page (gov.wales)</a> Physical Environment						

Main Risks / Barriers to progress	Status (H/M/L)	Mitigating Actions / Support Req'd	Plans for next quarter	
Green space not sufficiently protected in the planning process.	Medium	Green Infrastructure (GI) map/database has been used in Local Development Plan. GI Assessment is underway, creating an evidence base for GI Strategy.	Encourage and support Green Flag applications for January 2022.	
Capacity of partners to deliver against ambitions of Green & Safe intervention.	High	Partner organisation reps to raise the importance of Wellbeing Plan/Intervention action delivery at internal business planning meetings.	Continue to Strengthen links with Safer Newport and sub groups	
Covid-19 restrictions.	Medium	Continue online communications to support Green & Safe Network. As restrictions ease build on the strong working relationships created.	Plan next Network workshop for Feb 2022 to further partnership work and deliver shared goals, continue to expand and diversify network.	
Projects being paused during the transition to Gwent PSB.	Medium	Continue working with partner organisations, community groups and Network to deliver Green & Safe whilst supporting Gwent PSB.	Get access to the GI map/database early 2022.	
			Continue to develop and implement the communication plans.	
			Continue to strengthen links and opportunities with Housing Associations.	
			Promote volunteering opportunities via Newsletter.	
			Explore the rapid review paper recommendations with board and Network.	
			Share learning with Gwent Green Grid Partnership (GGGP).	
			Support the woodland wellbeing sessions in Bettws.	