




NEWPORT
CITY COUNCIL
CYNGOR DINAS
CASNEWYDD

CORPORATE RISK REGISTER

QUARTER 3




2023-24






Corporate Risk Report Definitions

Direction of Risk

The change of risk score between previous quarter and the current quarter being reported.

Direction of Risk	Definition
	The risk score has decreased / improved since the last quarter update.
	The risk score has increased / worsen since the last quarter update.
	The risk score has remained the same since the last quarter update.

Risk Mitigation Action Plan

RAG Assessment	Definition
	Action is on track to be completed by the Agreed target date.
	Action is mainly on track with some minor issues preventing the action being completed by the agreed target date. Management interventions required to improve performance and close monitoring by the Head of Service / Service Management Team.
	Action is not on track with major issues preventing the action being completed by the agreed target date. Immediate management interventions and escalation to Directorate Management Board required to improve performance.

Abbreviations

ALN – Additional Learning Needs
 BP – Business Partner
 CCP – Climate Change Plan
 DOR – Direction of Risk.
 IA – Internal Audit
 LAEP – Local Area Energy Plan
 MTFP – Medium Term Financial Plan
 NCC – Newport City Council
 OOC – Out of County
 PPT – People Policy & Transformation
 RAG – Red / Amber / Green
 RSL – Registered Social Landlord
 SEN – Special Education Needs
 SRS – Shared Resource Service (Newport Council's IT Partner)
 WLGA – Welsh Local Government Association
 YJS – Youth Justice Service
 'Name' – Project – Defines a programme or project monitoring from service area plans

Balancing the Council's Medium Term Budget

Risk Overview	To meet the Council's requirement of reducing the gap between Council spend and Budget allocation over the next 3-5 years
Parent Service(s)	Finance (sv)
Lead Cabinet Member(s)	Leader of the Council & Cabinet Member for Economic Growth & Investment





Existing Arrangements to Manage Risk

Governance	<ul style="list-style-type: none"> Finance reported to key strategic boards on monthly basis e.g. Executive Board, Directorate Management Boards, Corporate Management Team, Service Area Management teams. Finance updates reported to Cabinet on revenue and capital position. Corporate Governance and Council Constitution sets roles and responsibilities of financial management.
Internal Controls & Processes	<ul style="list-style-type: none"> Monthly finance (revenue and capital) forecasting of budgets to identify budget pressures and savings. Finance Business Partners supporting budget holders / senior managers. Budget setting process with senior officers / budget holders. Includes consultation with public and other key stakeholders.
Other Arrangements	<ul style="list-style-type: none"> Regulatory / Audit Wales review of Council finances. Internal Audit reviews of finance and financial controls. Local authority network and reporting to Society of Welsh Treasurers and Welsh Government.

Direction of Risk


	DoR	Comment
Balancing the Council's Medium Term Budget	➔	As at the end of Quarter 3, the Council had received the draft settlement figure from Welsh Government for 2024/25, which confirmed the likely funding levels for the following year. This enabled a draft budget to be developed for the purpose of consultation, for consideration by Cabinet in January. The provisional funding levels reduced the budget gap and it is hopeful that a balanced budget can be set for the forthcoming year, although this won't be confirmed until February. However, the medium term outlook remains extremely challenging and difficult decisions will be required in order to balance the budget for 2025/26 and beyond, which is the reason for the risk rating remaining unchanged from previous quarters.

Risk Mitigation Action Plan

Mitigating Action	Start Date	Target Date	Estimated Completion Date	Performance
 Finance Business Partner reviews of service area monitoring positions	01 Jun 2023	31 Jan 2024	31 Jan 2024	★
 Regular discussion with Society of Welsh Treasurers.	01 Jul 2023	29 Feb 2024	29 Feb 2024	★
 Senior leadership and Cabinet engagement int MTFP preparations	01 Jun 2023	31 Mar 2024	31 Mar 2024	★

City Centre Security & Safety

Risk Overview	Minimise the risks and disruption to people and businesses due major incidents or deliberate acts that pose hazards to people and business and can result in structural damage; damage/disruption to infrastructure and utilities; impacts on business continuity, reputation, and the economy, in both the city centre and affected surrounding areas.
Parent Service(s)	Infrastructure (sv)
Lead Cabinet Member(s)	Cabinet Member for Infrastructure & Assets



Existing Arrangements to Manage Risk

Governance	<ul style="list-style-type: none"> The Protect Duty Act is currently going through Parliament, which will create a statutory duty for Counter Terrorism preparedness to be undertaken across all city centres across the UK. Newport City Council along with the Wales Extremism Counter Terrorism Unit (WECTU), Heddlu Gwent Police and other emergency services have formed the Newport City Council Protectiveness Security and Preparedness Groups (PSPGs), chaired, and led by NCC. A key role of PSPGs will be the multi-agency assessment of current risk and vulnerabilities, and provision of effective mitigation in a proportionate manner. PSPGs will also ensure responsibilities under the new Protect Duty are discharged.
Internal Controls & Processes	<ul style="list-style-type: none"> Included in the NCC Infrastructure Service Area Plan is the objective to ensure Newport City Council is meeting its requirements under the Civil Contingencies Act, by developing and having in place effective governance and control arrangements to identify, prepare and respond to events in Newport. Supporting this objective, the Council has a well-established and integrated Corporate Emergency Management Plan, which outlines arrangements which are intended to assist the co-ordination of the Authority's response to any actual, or threatened incident, or emergency, while maintaining normal services as far as possible. The plan provides a flexible framework of procedures to enable a quick, effective, and appropriate response to mitigate the effects of an incident or emergency that may have an impact on the Council's response. The Council's Emergency Management Structure provides a framework of integrated emergency management to ensure co-ordination within the Council and with external agencies. The structure enables the Council to respond at an operational, tactical, and strategic level. At a strategic level in any incident a Gold Duty Officer (Chief Executive, Strategic Director, Head of Service) will be available to decide on what actions to take. Via the Civil Contingencies Duty Officer systems, the Council also provides 365 24/7 incident response. Consideration to be given to incorporating structured and strategic conversations about security and counter terrorism into pre application stage of major developments.
Other Arrangements	<ul style="list-style-type: none"> Through the duties of the Civil Contingencies Act 2004, that Council also works in partnership with key responding agencies, including the emergency services, to ensure a timely and effective multi agency response to incidents. Multi Agency Plans and Procedures are developed via the Gwent Local Resilience Forum. Due to significant recent major incidents across the UK (Manchester Arena Bombing) the Council with its partners review any recommendations resulting from inquiries to ensure that where necessary appropriate learning is integrated into existing plans and procedures.

Direction of Risk


	DoR	Comment
City Centre Security & Safety	→	Although the risk score for Q3 remains the same, work is continuing with partners to assess the risks of incidents occurring and improve the infrastructure required to minimise these risks and mitigate any impacts. The work with colleagues in Counter Terrorism Policing Wales to assess city centre security measures by not only geographical zones but also business/sector type zones, will commence at the beginning of January 2024, with the intention that this new initiative will support enhanced liaison and buy-in from business across the city centre area. In addition, during Q3, work has been undertaken to identify two suitable locations should there be a requirement to provide shelter, security and safety to those impacted by an incident in the city centre that requires an evacuation. Training sessions have been undertaken with Newport Live Officers that would have the responsibility in the first instance to manage these locations.

Risk Mitigation Action Plan

Mitigating Action	Start Date	Target Date	Estimated Completion Date	Performance
<input checked="" type="checkbox"/> City Centre Training to Businesses	28 Feb 2020	31 Mar 2024	31 Mar 2024	●
<input checked="" type="checkbox"/> Co-ordinated evacuation arrangements	31 Mar 2020	31 Mar 2024	31 Mar 2024	●

Demand for ALN and SEN support

Risk Overview	Funding to cover Additional Learning Needs (ALN) and Special Education Needs (SEN) provision across the city is insufficient and does not meet the demand of increasing need.
Parent Service(s)	Education Services (sv)
Lead Cabinet Member(s)	Deputy Leader & Cabinet Member for Education & Early Years



Existing Arrangements to Manage Risk

Governance	<ul style="list-style-type: none"> Schools Forum review and agree funding formulas and funding arrangements for school Schools Forum Finance sub-group. ALN Panel scrutinise pupil information to identify if a specialist placement is needed as part of their statutory duty.
Internal Controls & Processes	<ul style="list-style-type: none"> ALN Implementation finance subgroup review and discuss a number of funding formula models and agree on the most appropriate to be presented firstly to the Schools forum Finance Sub-Group and if in agreement will be presented at Schools Forum for ratification. ALN Panel scrutinise pupil information to identify if a specialist placement is needed as part of their statutory duty. Specific OOC ALN Officer responsible for monitoring OOC provision and where possible look for local alternative provision.
Other Arrangements	<ul style="list-style-type: none"> Newport LA has commissioned 14 places at Catch 22 a primary age Social, Emotional, Behaviour Difficulties Independent Education Provider to reduce the risk of pupils requiring OOC placements.

Direction of Risk

	DoR	Comment
Demand for ALN and SEN support	➔	The risk score has remained static as we continue to maintain the risk within the service area. However, there are increasing financial pressures on schools due to the expectations of ALN reform and the increase of complex pupils. Headteachers have reported that they are struggling to fund the additional learning provision for some of their pupils. We are seeing an increase in referrals for specialist provision. The primary Learning Resource Bases are full, and a waiting list is in place, Ysgol Bryn Derw is oversubscribed by 16 pupils. Our other specialist provisions are either full or have very few spaces left.


Risk Mitigation Action Plan

Mitigating Action	Start Date	Target Date	Estimated Completion Date	Performance
 Develop a Post – 16 Transition Plan to support ALN learner at all points of transition.	01 Sep 2022	31 Mar 2024	31 Mar 2024	★
 Develop feedback system for learners, parents & carers to support effective stakeholder engagement	01 Nov 2022	31 Mar 2024	31 Mar 2024	★
 Embed anti-poverty strategy across Education Service	01 Sep 2022	31 Mar 2024	31 Mar 2024	★
 Implement the ALN and Educational Tribunal Act 2018...	01 Apr 2022	31 Mar 2024	31 Mar 2024	★

Educational Out of County Placements

Risk Overview	Limited access to Newport City Council (NCC) provision for pupils who require complex and specialist placements which results on a reliance on Out of County (OOC) placements both day and residential.
Parent Service(s)	Education Services (sv)
Lead Cabinet Member(s)	Deputy Leader & Cabinet Member for Education & Early Years

20 4
 Inherent Risk Score Target Risk Score



Existing Arrangements to Manage Risk

Governance	<ul style="list-style-type: none"> ALN Panel scrutinise pupil information to identify if a specialist placement is needed as part of their statutory duty. Procurement and Head of Service approval needed for OOC placements.
Internal Controls & Processes	<ul style="list-style-type: none"> ALN Panel scrutinise pupil information to identify if a specialist placement is needed as part of their statutory duty. Monthly budget monitoring and review of cost of planned OOC placements Procurement and Head of Service approval needed for OOC placements. Specific OOC ALN Officer responsible for monitoring OOC provision and where possible look for local alternative provision.
Other Arrangements	<ul style="list-style-type: none"> Newport LA has commissioned 14 places at Catch 22 a primary age Social, Emotional, Behaviour Difficulties Independent Education Provider to reduce the risk of pupils requiring OOC placements.

Direction of Risk


	DoR	Comment
Educational Out of County Placements	➔	The OOC risk remains static this quarter. Although there has been a rise in the need for specialist placements - OOC placements have risen to 98 compared to 96 in the last quarter, these additional costs are being managed within the service area. Education and Finance are closely monitoring the in-year budget pressure to mitigate the risk for the remainder of the financial year.

Risk Mitigation Action Plan

Mitigating Action	Start Date	Target Date	Estimated Completion Date	Performance
 Develop a Post – 16 Transition Plan to support ALN learner at all points of transition.	01 Sep 2022	31 Mar 2024	31 Mar 2024	★
 Develop feedback system for learners, parents & carers to support effective stakeholder engagement	01 Nov 2022	31 Mar 2024	31 Mar 2024	★
 Embed anti-poverty strategy across Education Service	01 Sep 2022	31 Mar 2024	31 Mar 2024	★
 Implement the ALN and Educational Tribunal Act 2018...	01 Apr 2022	31 Mar 2024	31 Mar 2024	★

Eliminate profit from Social Care

Risk Overview	Increased pressure on Local Authorities to ensure children are placed in accommodation which does not make profit from children by 2027 as part of Welsh Government Legislation. Although Welsh LA's support this in principle it may lead to LA's being forced into developing unregistered emergency placements for children. This is costly and could lead to prosecution of the Head of Children's Services.
Parent Service(s)	Children Services (sv)
Lead Cabinet Member(s)	Cabinet Member for Social Services



Existing Arrangements to Manage Risk

Governance	<ul style="list-style-type: none"> Children Services is working both nationally and regionally to create opportunities to reduce the risks. The Council's Corporate Plan and Service Plan has identified this as a strategic priority to deliver over the next 5 years. Regional collaborative working to identify options and opportunities to create in-house services. Bids have been submitted to WG to develop care homes for children and to assist with developing edge of care provisions in order to reduce the numbers of children entering the care system.
Internal Controls & Processes	<ul style="list-style-type: none"> Newport Council has several settings such as Windmill Farm, and Rosedale Cottage which provide in-house provision which is also available to other local authorities. Bids have been submitted to Welsh Government to develop further provision in Newport. Newport fostering team has a recruitment campaign which is aligned with Foster Wales
Other Arrangements	<ul style="list-style-type: none"> Newport is working with Action for Children to develop a local residential provision for our disabled children and developing further residential provision for our Unaccompanied Asylum Seeker Children. NCC has submitted a bid to Welsh Government for revenue funding up to £15m to support the delivery of this new requirement over the next 3 years. The funding will be used to develop projects to build in-house placement sufficiency. However, after the three year period it is uncertain whether NCC will receive additional funding. It is anticipated for NCC to be notified by the quarter 3.

Direction of Risk


	DoR	Comment
Eliminate profit from Social Care	→	Eliminate continues to be a significant risk for both CS and the Council as a whole due to the financial commitment that will be required to ensure that we are self-sufficient by April 2027. A considerable amount of work is underway in order to prevent children coming into care and to ensure that we have enough not for profit accommodation for our children looked after. Newport remains in a stronger position than most Welsh LA's however we will require additional resources if we are to meet self-sufficiency by 2027.

Risk Mitigation Action Plan

Mitigating Action	Start Date	Target Date	Estimated Completion Date	Performance
 Focus on developing specialist fostering placements with psychological support.	01 Oct 2022	31 Mar 2024	31 Mar 2024	●
 Increase the proportion of foster care provision within Newport.	01 Oct 2022	31 Aug 2024	31 Aug 2024	★
 Residential Children's Homes Programme - Project	01 Apr 2021	31 Mar 2028	31 Mar 2028	●

Failure to achieve completion of the Annual IA Plan

Risk Overview	The Internal Audit (IA) Plan comprises of opinion and non-opinion related audit jobs and is based on a number of audit days available to undertake the work. If not enough opinion related jobs are completed to draft report stage by the end of the financial year this could impact on the CIA's ability to provide an overall opinion on the adequacy of the internal control environment, governance arrangements and risk management processes operated within the Council.
Parent Service(s)	Finance (sv)
Lead Cabinet Member(s)	Leader of the Council & Cabinet Member for Economic Growth & Investment



Existing Arrangements to Manage Risk

Governance	<ul style="list-style-type: none"> The Internal Audit team report to the Council's GAC, on the delivery of the Internal Audit Plan. Additional arrangements will be put in place for regular updates to be provided by the Head of Finance and Director of Transformation & Corporate on the delivery of the Audit Plan, recruitment of officers and exploration of potential options for the long term arrangements for the Internal Audit function.
Internal Controls & Processes	<ul style="list-style-type: none"> As part of the Council's duty, the Audit Plan target for 23/24 has reduced from 80% to 50%. The Acting Chief Internal Auditor and Head of Finance are also reviewing the current Internal Audit Plan to prioritise work on the highest risk areas of the Council. Staffing support counter fraud activity including investigations.
Other Arrangements	<ul style="list-style-type: none"> Internal Audit will call in external audit provision through the South Wales Audit Partnership service to support the delivery of high risk audit jobs. Head of Finance and Director for T&C are also exploring long term Internal Audit arrangements for the delivery of the Internal Audit service. This would bring other potential advantages such as access to wider skills and improved resilience.

Direction of Risk


	DoR	Comment
Failure to achieve completion of the Annual IA Plan		At the of quarter 3, there has been good progress made by the Internal Audit team in the delivery of the Audit Plan for 23/24. Since the previous quarter, the Council has recruited 2 auditors and have agreed for SWAP to undertake further work.

Risk Mitigation Action Plan

Mitigating Action	Start Date	Target Date	Estimated Completion Date	Performance
 Review & assess long term arrangements for the Internal Audit service	01 Aug 2023	30 Sep 2024	30 Sep 2024	★
 Review and deliver a revised Internal Audit plan for 23/24	01 Aug 2023	31 Mar 2024	31 Mar 2024	★
 Undertake urgent recruitment to fill vacancies in the Internal Audit Team	01 Aug 2023	31 Jan 2024	31 Jan 2024	★

Highways Network / Infrastructure

Risk Overview	Failure to recognise current levels of under investment in the whole life of the city's highway network assets in the medium to long term will continue to compound existing maintenance backlog figures.
Parent Service(s)	Infrastructure (sv)
Lead Cabinet Member(s)	Cabinet Member for Infrastructure & Assets



Existing Arrangements to Manage Risk

Governance	<p>Highway Asset Management Plan</p> <ul style="list-style-type: none"> A quinquennial Highway Asset Management Plan (HAMP) is produced by City Services, which was last refreshed in 2019. It seeks to document the activities, processes, and information to support strategic investment decisions and long-term maintenance planning. It provides information on the assets we have responsibility for, monitors how they are performing, documents their depreciation and confirms levels of funding required to mitigate the demands placed upon them. <p>Highway Annual Status and Options Report</p> <ul style="list-style-type: none"> The highway Annual Status and Options report is a product of the HAMP that records the condition of the assets and seeks to identify and prioritise the funding need. The report sets out the status of our assets in terms of extent, value and condition and presents the projected outcome of identified investment options. <p>Highway Maintenance Manual</p> <ul style="list-style-type: none"> The Highway Maintenance Manual documents how the council manages the city's highway maintenance. It sets out how, as highway authority, it discharges its duties and the management of user risk.
Internal Controls & Processes	<ul style="list-style-type: none"> To ensure the asset condition, maintenance requirement and its associated risk to the highway user is understood, the service area undertakes the following internal controls and processes: <p>Reactive Safety Inspections</p> <ul style="list-style-type: none"> These are inspections undertaken in response to stakeholder notification of potential maintenance defects <p>Routine Inspections</p> <ul style="list-style-type: none"> This is a regime of planned safety inspections designed to identify defects that have the potential to cause harm to users and defects that require repair in order to prevent escalation of deterioration and increased (avoidable) maintenance needs. <p>Condition Surveys</p> <ul style="list-style-type: none"> These are both visual and specialist road condition "machine based" surveys, that record the condition of components of the asset to enable a programme of renewal/replacement to be prepared
Other Arrangements	<ul style="list-style-type: none"> The Highway Asset Management Plan projects an anticipated annual capital investment of £500k and an anticipated £1.86m revenue investment through to the end of the current plan in 2023/24.

Direction of Risk

	DoR	Comment
Highways Network / Infrastructure	→	<p>Nationally, the condition of the country's highway infrastructure asset continues to be a cause of concern as a result of historic under investment.</p> <p>Within Newport, the annual highway network investment has continued to decrease over time whilst the number of roads maintainable at public expense and asset usage has continued to rise. Investment levels are failing to maintain "steady State" as a minimum asset condition. Therefore, asset condition continues to deteriorate year on year.</p> <p>In addition to the impact of increased vehicles and usage of assets, increases in permitted axle weights, wetter winters and hotter summers are all resulting in accelerated deterioration and unpredictable asset failure.</p> <p>2022/23 saw a significant decline in highway asset condition, especially within the carriageway and structures (bridges) asset groups. This is anticipated to continue this financial year.</p>

Risk Mitigation Action Plan

The current risk assessment has identified no further action can be undertaken to manage the risk. Ongoing assurance and assessment of the risk will be provided through regular risk reviews by the Directorate / service area and through its internal / external audit assurance activity.

Information and Cyber Security

Risk Overview	Management and security of the Council's data to protect from being accessed and processed inappropriately. This includes preventing inappropriate access, loss, theft, and malicious attacks to maintain business continuity and integrity of our data.
Parent Service(s)	People, Policy & Transformation (sv)
Lead Cabinet Member(s)	Cabinet Member for Organisational Transformation



Existing Arrangements to Manage Risk

Governance	<ul style="list-style-type: none"> Existing governance is documented in the council's information risk management policy. This includes internal groups such as the Information Governance Group chaired by the Director – Transformation and Corporate and the Data Protection Group. It also includes roles of Senior Information Risk Owner (SIRO), Data Protection Officer (DPO), the Information Management team and a designated Cabinet Member with this strategic responsibility. The Annual Information Risk Report is formally reviewed by Overview Scrutiny Management Committee and Cabinet Member – Organisational Transformation. Existing Organisation / Service Area management structure to report and escalate issues to senior officers. Also could be a Programme / Project Board, Task & Finish Group or other governance group which are aware and have oversight of the risk.
Internal Controls & Processes	<ul style="list-style-type: none"> An Annual IT Health Check is carried out in line with requirements of the Public Services Network (PSN). Regular hardware and software updates are carried out by the IT Service. Technical controls are in place including the use of endpoint protection, firewalls, encryption, backups, security certificates, mobile device management etc. Physical security measures are in place to prevent inappropriate access. Data Protection Impact Assessments (DPIA's) are carried out and an Information Risk Register is managed. The council's IT Service, the Shared Resource Service (SRS), has a security function complementing council staff as well as security embedded in various roles. The council has processes for out of hours incidents including the SRS.
Other Arrangements	<ul style="list-style-type: none"> Audit Wales conducts independent reviews including on cyber security. The council is a member of the Warning and Reporting Point (WARP). Shared Resource Service is responsible for the Council's management of systems and processes.

Direction of Risk

	DoR	Comment
Information and Cyber Security	➔	<p>The overall risk score is unchanged. Previous improvements included Security Operations Centre (SOC) and Security Information and Event Management (SIEM) implementation and migration of the Council's data centre with improved back up facilities to the cloud.</p> <p>Existing governance is documented in the council's updated information risk management policy including the Information Governance Group, Senior Information Risk Owner (SIRO) role and the Annual Information Risk Report. Annual IT Health Check is completed in line with the requirements of the Public Services Network (PSN) and compliance was achieved June 2023. The latest Annual IT Health Check was carried out in July 2023 and good progress to date made against vulnerabilities identified. Technical controls are in place alongside physical security measures. The council's IT Service, the Shared Resource Service (SRS), supports through their security function and joint processes for out of hours incidents.</p> <p>The action plan in relation to the Audit Wales review of Cyber Security is in progress with member training completed and various policies reviewed.</p>

Risk Mitigation Action Plan

Mitigating Action	Start Date	Target Date	Estimated Completion Date	Performance
 Improve Cyber resilience and information security governance	01 Apr 2023	31 Mar 2027	31 Mar 2027	★
 Information & cyber awareness raising and training	01 Apr 2023	31 Mar 2024	31 Mar 2024	★
 Progress implementation of Audit Wales Recommendations	01 Aug 2023	31 Aug 2024	31 Aug 2024	★

Newport Council's Property Estate

Risk Overview	NCC has a significant property estate covering over 170 operational buildings (circa) such as the Civic Centre, Telford Depot, and its school estate etc. The Council has to ensure the estate is maintained to required standards to enable access, safety, security and in the long term sustainable for staff and residents to use.
Parent Service(s)	People, Policy & Transformation (sv)
Lead Cabinet Member(s)	Cabinet Member for Infrastructure & Assets



Existing Arrangements to Manage Risk

Governance	<ul style="list-style-type: none"> The Council's Strategy Asset Management Group is responsible for the monitoring, delivery and reporting of the Council's Assets. This is represented by senior officers from the Council and representatives from the Council's Property Services partner, Newport Norse. Capital Asset Group also monitors the Council's capital programme and reports to Executive Board. The Schools' / Social Services estate is also overseen by the officer led group which also includes representatives from the Council's Property Services partner, Newport Norse and Council representatives.
Internal Controls & Processes	<ul style="list-style-type: none"> Newport Council has a contract arrangement with Newport Norse who oversee the management and maintenance of the Council's estate. Service Areas are responsible for the building assets which they use across the Council's estate. Newport Norse are responsible for undertaking regular building condition assessments to ensure that they meet necessary legislative and building regulations. The assessments completed by Newport Norse are risk assessed and reported through the Council's governance groups. Maintenance work completed on the Council's estate is prioritised based upon risk including any reactionary / immediate work that has to be completed. School's estate is devolved to schools and managed through their arrangement with Newport Norse and the Corporate Landlord Policy establishes responsibilities also.
Other Arrangements	<ul style="list-style-type: none"> The Council's asset maintenance budget is insufficient to meet ongoing annual maintenance requirements across the property portfolio, and this is part of the asset rationalisation review. The Council has a joint venture with Newport Norse to oversee and manage the estate portfolio (including schools).

Direction of Risk


	DoR	Comment
Newport Council's Property Estate	→	There is no change in the risk score in this quarter and the Council's asset rationalisation programme continues to identify examine the long term sustainability of the Council's estate. As in previous updates, the lack of investment in previous years has contributed to increased likelihood of failures within the estate, and increased pressure on revenue budgets for reactive repair and maintenance.

Risk Mitigation Action Plan

Mitigating Action	Start Date	Target Date	Estimated Completion Date	Performance
 Adherence to the Corporate Landlord Policy and ensuring that all Premises Managers are accountable.	01 Oct 2022	31 Mar 2024	31 Mar 2024	★
 Asset Rationalisation - Project	01 Oct 2022	31 Mar 2027	31 Mar 2027	★
 Develop and manage effective contract management arrangements with Newport Norse.	01 Oct 2022	31 Dec 2025	31 Dec 2025	★
 Review building requirements for staff accommodation.	01 Oct 2022	31 Mar 2024	31 Mar 2024	★
 Review NCC Strategic Asset Management Plan, and Disposal and Asset transfer strategies.	01 Oct 2022	31 Mar 2024	31 Mar 2024	★

Pressure on Adult Services

Risk Overview	There is increasing pressure on Adult Services to deliver services to adults with complex and long lasting needs. With an increase in demand / volume of referrals and care packages the Council has seen an increase in costs whilst in the context of tightening budgets. There are also additional statutory requirements to safeguard adults in our care and prevent risk of harm, injury or a loss of life.
Parent Service(s)	Adult Services (sv)
Lead Cabinet Member(s)	Cabinet Member for Social Services



Existing Arrangements to Manage Risk

Governance	<ul style="list-style-type: none"> Newport Council has a new structure with a Director of Social Services and three service areas to deliver Social Services. There are regular Directorate and Service Area meetings held to monitor and report the delivery of Adult Services. At a regional level the Council is part of the Regional Partnership Board which oversees the delivery of social services across Gwent. A Population Needs Assessment has been undertaken for Gwent in relation to the forecasting of demand and provision of services across Newport and Gwent.
Internal Controls & Processes	<ul style="list-style-type: none"> NCC Adult Services has various mechanisms to monitor and report on the delivery of its services through financial and non-financial performance measures. Regular reports and updates are provided through Directorate, Service and Team management levels in the organisation.
Other Arrangements	<ul style="list-style-type: none"> The delivery of Adult Services is subject to External Regulatory review through Care Inspectorate Wales. Internal Audit provide assurance in relation to the delivery of Adult Services.

Direction of Risk


	DoR	Comment
Pressure on Adult Services	➔	Health pressures to discharge from hospitals across the region continue to provide pressure on adult services. Crisis management within health across services has a knock-on effect to the community resources and ability to maintain vulnerable adults within their own homes through reablement and social care services.

Risk Mitigation Action Plan

Mitigating Action	Start Date	Target Date	Estimated Completion Date	Performance
 Appointeeship Service - Project	01 Apr 2021	31 Mar 2024	31 Mar 2024	★
 Dementia Hwb in Newport - Project	01 Oct 2022	31 Mar 2024	31 Mar 2024	●
 Hospital Service - Project	01 Oct 2022	31 Mar 2024	31 Mar 2024	★
 Integration of Frailty service into Info, Advice & Assistance hub - Project	01 Apr 2021	31 Mar 2024	31 Mar 2024	★

Pressure on Housing & Homelessness Services

Risk Overview	Increased pressures being faced by the Council's housing service as result of new legislative requirements, lack of affordable permanent accommodation, cost of living crisis and uncertainty over future financial grants from Welsh Government
Parent Service(s)	Housing & Communities (sv)
Lead Cabinet Member(s)	Cabinet Member for Strategic Planning, Regulation & Housing



Existing Arrangements to Manage Risk

Governance	<ul style="list-style-type: none"> Housing Transformation Board has been established to deliver changes required to the housing service. Housing and Homelessness including Housing Transformation Board is monitored and reported to the Environment & Sustainability Directorate Management Team and Service Management Team. Regular updates are provided to the Cabinet Member for Strategic Planning, Regulation & Housing on performance and risk. Furthermore there are existing team arrangements to monitor and report the delivery of the service. The Housing and Homelessness teams are also involved with the Strategic Housing Forum and its associated subgroups with Registered Social Landlords and Rough Sleeper Strategic Group.
Internal Controls & Processes	<ul style="list-style-type: none"> Weekly meetings are held with the finance BP to discuss budgets and forecasting. The Housing and Homelessness teams also submit monthly finance forecasts and produce quarterly performance measures to monitor performance. There are also other operational performance measures monitored and reported through the teams. The team also submit monthly Wales Housing statistics to Welsh Government.
Other Arrangements	<ul style="list-style-type: none"> Welsh Government grants were received during 2022-23 which reduce the overall spend on the housing advice and temporary accommodation service. WG has advised that additional grant funding will be forthcoming in future years but has given no indicative figures. The Housing and Homelessness teams are also involved with the Strategic Housing Forum and its associated sub groups with Registered Social Landlords and Rough Sleeper Strategic Group. NCC provides regular monitoring performance reports on its housing and homelessness position.

Direction of Risk


	DoR	Comment
Pressure on Housing & Homelessness Services	➔	Welsh Government's changes to Homelessness legislation in December 2022 continues to have an impact on the number of households whom the authority has a statutory duty to accommodate in temporary accommodation. Supply is not keeping pace with demand and the cost of living crisis has started to increase this demand further. An additional pressure emerged in the last reporting period which relates to the Home Office Streamlined Asylum Process (SAP) whereby it is estimated that additional households may require accommodation, with very little notice being given to the authority. A number of initiatives are being explored to increase the supply of temporary and permanent housing and reduce the use of bed and breakfast and hotel accommodation. A 'prevention' team has also been created with a focus on preventing homelessness wherever possible to avoid additional placements into temporary housing.

Risk Mitigation Action Plan

Mitigating Action	Start Date	Target Date	Estimated Completion Date	Performance
<input checked="" type="checkbox"/> Coalition & Action Plan established for Homewards Programme.	01 Apr 2023	31 Mar 2027	31 Mar 2027	★
<input checked="" type="checkbox"/> Establish multi-agency task forces to reduce rough sleeping & homelessness	01 Apr 2023	31 Mar 2024	31 Mar 2024	★
<input checked="" type="checkbox"/> Housing Transformation - Project	01 Apr 2023	31 Mar 2025	31 Mar 2025	★
<input checked="" type="checkbox"/> Increase the number of private landlords with high quality & affordable housing	01 Oct 2022	31 Mar 2024	31 Mar 2024	★
<input checked="" type="checkbox"/> Increase the number of Social Housing Units in Newport	01 Jun 2023	31 Mar 2024	31 Mar 2024	★
<input checked="" type="checkbox"/> Produce a Local Housing Market Assessment	01 Oct 2022	31 Dec 2024	31 Dec 2024	★
<input checked="" type="checkbox"/> Publish a Homelessness Prevention and Support Strategy for Newport	01 Apr 2023	31 Mar 2025	31 Mar 2025	●
<input checked="" type="checkbox"/> Publish Newports Rapid Rehousing Transition Plan	01 Oct 2022	31 Dec 2023	31 Dec 2023	●
<input checked="" type="checkbox"/> Restructure the Housing Service to meet service needs.	01 Jan 2023	31 Mar 2024	31 Mar 2024	●
<input checked="" type="checkbox"/> Review Temporary Accommodation in use to reduce cost	01 Apr 2023	31 Mar 2024	31 Mar 2024	★
<input checked="" type="checkbox"/> Review the Council's Empty Residential Property Action Plan	01 Jun 2023	31 Mar 2024	31 Mar 2024	★
<input checked="" type="checkbox"/> Review the HMO Licensing Scheme and take appropriate action, including licence renewal	01 Apr 2023	31 Mar 2024	31 Mar 2024	★

Pressure on the Delivery of Children Services

Risk Overview	Children Services are facing pressures to manage increase in volume of referrals and cases of children with complex needs. This is in a context of inflationary cost rises and budgets not being able to meet these cost increases; alongside recruitment and retention issues across the Social Care sector and in Newport.
Parent Service(s)	Children Services (sv)
Lead Cabinet Member(s)	Cabinet Member for Social Services



Existing Arrangements to Manage Risk

Governance	<ul style="list-style-type: none"> Children Services delivered in accordance with Social Services and Well-being Act, Well-being of Future Generations and Children's Act. There are governance arrangements in place at local, regional and national levels. Directorate and Service Management Teams meet monthly to provide service and performance updates on the delivery of the service. This includes performance, finance and HR information to inform decision making. Additionally, the Council's Executive Board and Corporate Management Team has oversight in the delivery of services. At a regional (Gwent) level, Heads of Service and Director of Social Services represent Newport Council at the Regional Partnership Board. Service pressures are reported here and collaborative working between agencies and other local authorities. The Safeguarding Board and Children's Family Strategic Partnership Board collaboratively work at regional levels to monitor and manage demand issues.
Internal Controls & Processes	<ul style="list-style-type: none"> The Council's Children Services teams deliver services in compliance with the Social Services and Well-being Act and Children's Act. Internal Controls and processes are established to meet these requirements under the different Acts. WCCIS system monitors and records caseloads and case management across social services. Regular (Monthly) check ins and case management meetings are held between the Council's staff and managers to monitor and manage caseloads. Collaborative and co-production working takes place between Children Services and other agencies to manage caseloads. This includes Foster Wales. Human Resources – HR Business Partners support Managers with the recruitment and retention of staff including working the Council's Communications team to promote social care roles. Finance – monthly forecasting and monitoring of finances across Children services. Mechanisms in place to escalate budget pressures and Finance Business Partners forecasting demand pressures / resources. Commissioning and procurement to find best value for residential placements. Performance Management – Monthly reporting to Welsh Government and regular performance monitoring of services in Newport.
Other Arrangements	<ul style="list-style-type: none"> Care Inspectorate Wales (External Regulator) and Internal Audit provide assurance of governance, internal control and risk management. Third sector partnership working with Barnardos – prevention and statutory functions supporting families, MyST, residential homes provision, and Foster families.

Direction of Risk


	DoR	Comment
Pressure on the Delivery of Children Services	➔	Children Services continues to see a rise in referrals and complexity of need. Caseloads remain high due to challenges in recruitment. National, regional and local strategies are attempting to address the workforce challenges.

Risk Mitigation Action Plan

Mitigating Action	Start Date	Target Date	Estimated Completion Date	Performance
 Access appropriate regional and National workforce development groups.	01 Oct 2022	31 Mar 2024	31 Mar 2024	★
 Acquisition of new YJS intervention hub.	01 Oct 2022	31 Mar 2025	31 Mar 2025	★
 Children Services - Support staff to access social care training to social work qualification.	01 Oct 2022	31 Mar 2024	31 Mar 2024	★
 Develop support provided by the YJS incorporating robust early intervention and prevention work.	01 Apr 2022	31 Mar 2024	31 Mar 2024	★

Schools Finance / Cost Pressures

Risk Overview	Cost pressures of schools are not met resulting in increased deficit budgets
Parent Service(s)	Education Services (sv)
Lead Cabinet Member(s)	Deputy Leader & Cabinet Member for Education & Early Years



Existing Arrangements to Manage Risk

Governance	<ul style="list-style-type: none"> Structures within Education and Finance support the escalation of identified issues to senior officers, Heads of Services and Executive Board. In addition, the Schools Forum is a statutory committee which acts as a consultative body in relation to any changes to the schools funding formula, and task and finish sub-groups are created to consider specific elements where necessary. Schools Governors are also responsible for monitoring and reporting school finance positions.
Internal Controls & Processes	<ul style="list-style-type: none"> The Finance Business Partners provide a key role through their relationships with schools, and support early identification of emerging issues. Any issues are escalated to the Lead and Senior Finance Business Partners and the Assistant Head of Education to consider intervention and discussions around appropriate mitigating actions.
Other Arrangements	<ul style="list-style-type: none"> Each school has a Service Level Agreement with the Council to support them in financial planning and monitoring, although schools have a choice in the level of service they wish to procure under these arrangements.

Direction of Risk


	DoR	Comment
Schools Finance / Cost Pressures	➔	School revenue budgets continue to pose a significant risk. Whilst all schools were able to set a balanced budget at the start of the financial year, this position has changed, and at the end of the autumn term 2023, two schools are now projecting to close the year in deficit. Targeted work is programmed via the Finance Team to provide specific support to these schools. Looking ahead, latest projections suggest that in the region of 12-13 schools will be unable to set a balanced budget for the 24/25 financial year. The situation moving forward therefore remains fragile and concerning.

Risk Mitigation Action Plan

Mitigating Action	Start Date	Target Date	Estimated Completion Date	Performance
 Review approved school budgets and investigate future spend plans...	01 Apr 2022	31 Mar 2024	31 Mar 2024	

Stability of Social Services Providers

Risk Overview	The Council requires support from external providers to deliver care packages for children and adults (residential / Non Residential). The current marketplace for external providers is volatile due to the increasing costs to provide care, maintain homes, staffing meeting legislative and regulatory requirements.
Parent Service(s)	Adult Services (sv)
Lead Cabinet Member(s)	Cabinet Member for Social Services



Existing Arrangements to Manage Risk

Governance	<ul style="list-style-type: none"> Newport City Council is consistently reviewing and monitoring the provision of residential and non-residential care providers in the city and across the region. Regular Directorate and Service area meetings are held including representatives from Finance to assess and forecast the Council's financial position. Extensive work being undertaken regionally and nationally to support providers and to explore alternative models of provision. This includes Welsh Government officials and is linked to extensive focus and work with health colleagues to explore care in hospital settings and the need to provide community based care.
Internal Controls & Processes	<ul style="list-style-type: none"> The Council undertakes regular monitoring and assessment of placements and care packages across Adult Services. The Commissioning team are in weekly if not daily contact with providers in order to support packages of care. Similarly staff from the teams are in very regular contact with residential providers including links with Care Inspectorate Wales. The Council's financial monitoring and reporting of care provision is also undertaken monthly. Contract management arrangements are in place to manage provision and ensure providers meet necessary requirements, standards and provide value for money.
Other Arrangements	<ul style="list-style-type: none"> The focus on this area of work is extensive including external monitoring.

Direction of Risk


	DoR	Comment
Stability of Social Services Providers	➔	We are in a fortunate position with local providers for both domiciliary care and placements. Strong commissioning with established relationships across provider services has enabled opportunities to be creative for the needs of our citizens.

Risk Mitigation Action Plan

Mitigating Action	Start Date	Target Date	Estimated Completion Date	Performance
 Collaborate with residential/dom care providers to ensure fair & sustainable costs are maintained	01 Oct 2022	31 Mar 2024	31 Mar 2024	★
 Increase the provision of accommodation for adults with learning disabilities.	01 Oct 2022	31 Mar 2024	31 Mar 2024	★

Welsh Government's Net Carbon Zero Target by 2030

Risk Overview	Welsh Government has set a target for all public sector bodies to be net zero carbon by 2030. To achieve this target, NCC has a Climate Change Plan 2022-27 to deliver key actions and projects.
Parent Service(s)	Environment & Public Protection (sv)
Lead Cabinet Member(s)	Cabinet Member for Climate Change & Bio-diversity



Existing Arrangements to Manage Risk

Governance	<ul style="list-style-type: none"> The Climate Change Plan is overseen by the Climate Programme Board. Six subgroups are in place to lead on each of the themes which reports to the Climate Programme Board. Strategic Director (Environment & Sustainability) is the chair of the Climate Programme Board and lead officer of the Climate Change Plan. Strategic Director (Transformation & Corporate) is Deputy Lead and Vice Chair.
Internal Controls & Processes	<ul style="list-style-type: none"> Quarterly reports are reported to the Programme Board and Cabinet Member and half yearly reports are reported to Overview and Scrutiny Management Committee. An Annual Report which includes council carbon emissions is reported to Cabinet each year. Action plans are reviewed on an annual basis to agree work for the following year.
Other Arrangements	<ul style="list-style-type: none"> The council is working with partners to implement the Local Area Energy Plan which is the route map to a carbon net zero energy system by 2050 for the whole of the local authority area. The council is also working with One Newport partners to develop a Newport-wide strategy.

Direction of Risk

	DoR	Comment
Welsh Government's Net Carbon Zero Target by 2030	→	Due to an increase in resource, grant funding and engagement, our risk of not achieving our 2030 carbon neutral target is reducing. However, due to the level of capital investment required, which has been estimated at £10m per year for buildings alone, significant challenges lay ahead.

Risk Mitigation Action Plan

Mitigating Action	Start Date	Target Date	Estimated Completion Date	Performance
 Accelerate the roll out of access to Electric Vehicle charging for residents (CCP & LAEP)	01 Apr 2022	31 Mar 2024	31 Mar 2024	★
 Engagement with Newport's industrial cluster to decarbonise (CCP & LAEP)	01 Apr 2022	31 Mar 2024	31 Mar 2024	●
 Identify and apply for funding to support actions across the Climate Change Plan.	01 Apr 2022	31 Mar 2024	31 Mar 2024	●
 New buildings net zero and retrofit existing buildings (Climate Change Plan)	01 Apr 2022	31 Mar 2024	31 Mar 2024	★
 PPT support the Council's Climate Change Plan delivering Our Buildings, Our Land and Procurement	01 Oct 2022	31 Mar 2024	31 Mar 2024	★
 PPT supporting the Council's Climate Change Plan delivering its Strategic themes	01 Oct 2022	31 Mar 2024	31 Mar 2024	★
 Support Cardiff Capital Region work on regional Domestic Energy Efficient schemes (CCP & LAEP)	01 Apr 2022	31 Mar 2024	31 Mar 2024	★
 Support reducing transport emissions and develop integrated network (Climate Change Plan)	01 Apr 2022	31 Mar 2024	31 Mar 2024	★
 Support to improve organisation Climate Change Culture & Leadership	01 Oct 2022	31 Mar 2024	31 Mar 2024	★