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1. EXECUTIVE SUMMARY 

1.1 The Local Development Plan (LDP) is about the future development of Newport, and the 
Council is keen to let everyone have a say in the development of the city. The first step has 
been to agree a timetable so people know when they can contribute, and when they can 
expect a response to their input. Chapter 3 sets out the Council’s proposed timetable. Any 
individual or organisation can be involved in the shaping of the LDP, but community 
involvement is particularly encouraged through a Community Involvement Scheme (CIS). 
More information on how the community can be involved is given in Chapter 4. 

 
 
 
 

 
 

1.2 A Local Development Plan has to be prepared according to the rules set down by Welsh 
Government. This means that the general soundness of the Plan will be decided by an 
independent Inspector appointed by the Welsh Government. In setting out the process in this 
Delivery Agreement, maximum opportunity is given for input to the Plan and for consensus to 
be built as far as possible. It is important therefore to be involved early on and to put forward 
your views. 
 

1.3 The Inspector will be interested in all the evidence on each aspect of the Plan. The Plan cannot 
be prepared in a vacuum of course, and will need to take account of all relevant factors, 
including: 

 
▪ existing development 
▪ the wider context, including neighbouring Authorities 
▪ planning policy guidance, regulations and other relevant plans and strategies from the 

Welsh Government 
 
1.4 The Replacement Local Development Plan will be the key document for determining the sort 

of places in which we live, work and take our recreation. It will be a key means by which we 
look after the environment for the benefit of this and future generations. We hope that you 
will read this report and will take time to be involved in shaping the future of Newport: the 
city, the surrounding villages and countryside.  
 

1.5 Please note that if you or your organisation are not already registered to be involved, you can 
do this through the Council’s website: www.newport.gov.uk/ldp, by email to 
ldp.consultation@newport.gov.uk, by telephoning 01633 656656 or by writing to the: 
Planning Policy Team, Room 707, Newport City Council, Civic Centre, Newport, NP20 4UR. 

2. INTRODUCTION 

2.1 The Newport Local Development Plan (LDP) was adopted by the Council on 27 January 2015 
and sets out the Council’s planning framework for the development and use of land in 

The Council undertook consultation on the Draft Delivery 
Agreement between January and 5 March  2021

http://www.newport.gov.uk/ldp
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Newport over the period 2011 – 2026.  To ensure that LDPs are kept up-to-date, local planning 
authorities are required1 to commence a full review of their plans at least once every four 
years following plan adoption, or sooner if the findings of the Annual Monitoring Reports 
indicate significant concerns with a Plan’s implementation. Newport City Council has 
produced a  Review Report that sets out the proposed type of review, i.e. full plan review, and 
those key factors for consideration for a replacement plan. Alongside the Review Report the 
Council is required to produce a Delivery Agreement which sets out the timetable and 
engagement strategy for the plan preparation. This Revised Delivery Agreement, once 
approved, will be submitted to Welsh Government and will be the basis for the production of 
Newport’s replacement LDP. The replacement LDP will cover the period 2021-2036.   
 
Purpose of a Delivery Agreement (DA) 
 

2.2 This Delivery Agreement is an important part of the plan preparation process. It is an essential 
project management tool which sets out the processes of plan preparation, making clear the 
opportunities and methods of engagement required by legislation, regulations and Welsh 
Government guidance. It also sets out the resources and timescales involved. A glossary of 
terms can be found in Appendix 4. There are two key aspects to a DA: 

 
2.3  This document is the revised Delivery Agreement which will be sent to Cabinet for approval 

and following this, it shall be submitted to Welsh Government (WG) for agreement. Once 
agreed by WG, the Delivery Agreement will be made available on the Councils website and 
will be made available in hard copy at the Council’s Information Station and/or the Newport 
Civic Centre (clearly indicated at the start of each key stage consultation). A review of progress 
will be undertaken at each key stage of the replacement LDP (RLDP).   

 

 

Preparation of RLDP 

2.4 In preparing the RLDP, the Council will aim to achieve the following key outcomes, in 
accordance with the Welsh Government LDP Manual (Edition 3, 2020):  
 

 
1 Town and Country Planning (LDP) (Wales) Regulations 2005, as amended: S.41  

1. Timetable
Setting out the preparation and adoption of 

the replacement LDP, Integrated 
Sustainability Appraisals, Annual 

Monitoring Reports and Supplementary 
Planning Guidance

2. Community Involvement 
Scheme (CIS)

Indicating how the Council will involve 
consultation bodies and the public in the 

preparation of the Plan
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▪ Support sustainable development and quality places based around the National Sustainable 
Placemaking Outcomes, being aligned with national policy set out in Future Wales: The 
National Plan (2040), Planning Policy Wales (PPW) and integrated with an SA/SEA/HRA, 
including Welsh language and the requirements of the Well-being of Future Generations Act 
2015.  

▪ Be based on and underpinned by early, effective and meaningful community involvement in 
order to understand and consider a wide range of views, with the aim of building a broad 
consensus on the spatial strategy, policies and proposals of the RLDP.  

▪ Be based on a robust understanding of the role and function of the Newport area including 
the functional linkages to areas beyond our administrative boundaries.  

▪ Be distinctive by having plans setting out clearly how Newport will develop and change, giving 
certainty for communities, developers and businesses.  

▪ Be resilient to climate change (using the latest UK climate projections, flood risk and 
vulnerability assessment data) and support the transition to a low carbon society in line with 
the latest carbon reduction targets and budgets as set out in the Environment (Wales) Act 
(Part 2). The principles of Placemaking, the Sustainable Transport Hierarchy and the Energy 
Hierarchy as set out in PPW must be adhered to. 

▪ Ensure the sustainable management of natural resources in accordance with the Environment 
(Wales) Act 2016 and other relevant legislation. 

▪ Deliver what is intended through deliverable and viable plans, taking into account necessary 
infrastructure requirements, financial viability and other market factors.  

▪ Be productive and responsive with plans, kept up-to-date and flexible to accommodate 
change.  

 

2.5 The RLDP will be prepared with regard to a wide range of legislation, policies and other 
initiatives at the international, national, regional and local level. The Local Well-Being 
Plan (LWBP) will be of particular importance at the local level. The LWBP relates to the 
economic, social, environmental and cultural well-being of Newport and has clear links 
with the RLDP where it relates to land use planning. 

Integrated Sustainability Appraisal & Habitat Regulations Assessment 

2.6 An Integrated Sustainability Appraisal2, (SA) incorporating Strategic Environmental 
Assessment3 (SEA) and Welsh Language Impact Assessment (LIA), is a statutory requirement 
of LDP preparation in order to assess the environmental, social and economic implications of 
the Plan’s strategy and policies. The SA/SEA process is utilised to ensure that policies in the 
LDP reflect sustainable development principles and take into account the significant effects of 
the plan on the environment. SA, incorporating SEA, was an iterative process throughout the 
preparation of the adopted LDP and is reflected in the Plan’s proposals and policies. 
 

2.7 The Council will undertake an Integrated Sustainability Appraisal (ISA) as set out above but 
has broadened the scope of this integrated assessment to ensure that it also captures a few 

 
2 Section 62 (6) Planning and Compulsory Purchase Act 2004   
3 European Union Directive 2001/42/EC & Environmental Assessment of Plans and Programmes (Wales) 
Regulations 2004   
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other impact assessments. This approach will assess the contribution the RLDP can make to 
the Well-Being Goals and ensures a collaborative approach on a variety of issues, recognising 
links between them and avoiding duplication of work. This holistic and integrated approach 
will ensure that as well as the SA, SEA and LIA (noted above) the integrated assessment will 
include as a minimum an Equalities Impact Assessment (EIA), Health Impact Assessment (HIA) 
and a clear understanding of how the Welsh well-being goals are influencing the plan. For 
future reference, the Integrated Sustainability Appraisal should be considered to include the 
broader assessments as noted above. The ISA process will run concurrently with the plan 
making process and forms an iterative part of plan preparation4. 
 

2.8 The ISA will be undertaken as follows:  
 
▪ An Integrated Sustainability Appraisal Scoping Report identifies the existing 

sustainability issues in the Newport area and provides baseline information along with a 
review of plans, policies, programmes and strategies. The existing SA indicators and 
objectives5 will be revised and updated as necessary. A revised Sustainability Framework 
will be produced.  
 

▪ An Initial Integrated Sustainability Appraisal Report (ISAR) predicts and evaluates the 
effects of the LDP options, spatial strategy and strategic policies on the social, 
environmental and economic objectives as set out in the Scoping Report. The ISAR will be 
published at the same time as the Preferred Strategy and updated when the Deposit Plan 
is prepared.  

 
▪ A Final Integrated Sustainability Appraisal Report (SAR). This will bring together all 

elements of the ISA and take into account the binding recommendations of the Planning 
Inspector. The Final ISAR will be published following receipt of the Inspector’s Report.  

 
▪ An Integrated Sustainability Appraisal Adoption Statement will be published to explain 

how the sustainability considerations and the Sustainability Assessment have been taken 
into consideration in the production of the RLDP.  

 
2.9 In addition to the ISA process, there is a requirement for the Council to also undertake a 

Habitat Regulations Assessment (HRA) as part of the plan preparation process. The 
Habitats Directive9 requires that land use plans, including LDPs, are subject to an 
additional Habitats Regulations Assessment where there are sites of European 
significance for nature conservation purposes. Newport contains European nature 
conservation designated sites including the River Usk Special Areas of Conservation and 
The Severn Estuary Special Protection Area and RAMSAR6 site. Habitats Regulations 

 
4 At the time the revised Delivery Agreement was prepared the scoping stage had been completed and 
relevant documents published on the Council’s website. Hyperlink to webpage included  
5 https://www.newport.gov.uk/en/Planning-Housing/Planning/Planning-policy/Local-Development-Plan/Sustainability-appraisal.aspx 
6 A Ramsar site is a wetland site designated to be of international importance under the Ramsar Convention. The Convention on 
Wetlands, known as the Ramsar Convention, is an intergovernmental environmental treaty established in 1971 by UNESCO, which came 
into force in 1975 

https://www.newport.gov.uk/en/Planning-Housing/Planning/Planning-policy/Local-Development-Plan/Replacement-Local-Development-Plan/Integrated-Sustainability-Appraisal-and-Habitat-Regulations-Assessment.aspx
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Assessment will be undertaken alongside ISA to ensure an integrated approach to 
assessment.  
 
 
 

2.10 There are two stages to a Habitat Regulations Assessment, both of which are only 
required if stage 1 concludes there is the potential for adverse effects: 

 
 

 
 

 

 
 

2.11 It is intended that the process will again run concurrently with the Plan making process 
and form an iterative part of Plan preparation.  
 

Evidence Base  

2.12 The Review Report sets out the need to update and undertake evidence base assessments 
throughout the plan preparation period. It is anticipated that the following assessments will 
be required as part of the RLDP process: 
 
▪ Population and Household forecasts 

▪ Local Housing Needs Assessment 

▪ Employment Land Review 

▪ Affordable Housing Viability Assessment 

▪ Gypsy and Traveller Accommodation Needs Assessment 

▪ Strategic Flood Consequence Assessment 

▪ Retail and Leisure Study 

▪ Green Infrastructure Assessment 

▪ Renewable Energy Assessment 

▪ Landscape Assessment 

 

2.13 Please note this is not a definitive list and additional evidence base update requirements 
may emerge as the RLDP process progresses.  

 

Well-being of Future Generations (Wales) Act 2015 

2.14 The Well Being of Future Generations (Wales) Act (WBFG) gained Royal Assent in April 
2015. The Act aims to make a difference to the lives of people in Wales in relation to 
seven well-being goals and sets out five ways of working, as set out in figure 1 below:  

Stage 1: Screening 
To determine whether any 

of the conservation 
objectives of the 

designated sites could be 
adversely affected. 

Stage 2: Appropriate 
Assessment 

An assessment of the plan 
on the conservation 

objectives of the 
designated sites. 
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2.15 Given that sustainable development is the core underlying principle of the LDP (and ISA), 
there are clear associations between both the LDP and the WBFG Act. As a requirement 
of the Act, a Local Well-being Plan (LWBP) must be produced. This plan will look at the 
economic, social, environmental and cultural well-being of the city and will have clear links 
with the RLDP. The timescales for the development of an updated Well-Being Plan for 
Newport are anticipated to overlap and this will aid in the development of both plans. 
Both the WBFG Act and the LWBP will be considered fully throughout the preparation of 
the RLDP, which will follow the five ways of working. 
 

Tests of Soundness 

2.16 The Replacement LDP will be submitted to the Welsh Government for examination. An 
independent Inspector is appointed by the WG to undertake this examination to determine 

Figure 1: Well-Bring Goals & Ways of Working
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whether the Plan is fundamentally sound. ‘Soundness’ is an integral part of the LDP system 
and is an important principle by which it may be demonstrated as to whether the LDP shows 
good judgement and is able to be trusted. If the RLDP is found not to be sound, then the Welsh 
Government will require the Council to take necessary action to remedy the situation.  
 

2.17 At examination, the Inspector will assess whether the preparation of the plan has been 
undertaken in accordance with legal and regulatory procedural requirements and complies 
with the Community Involvement Scheme. The Inspector must also determine whether the 
Plan meets the three soundness tests7:  
 

 

 
 

2.18 Following Examination, the Inspector will produce a report that sets out their findings and 
conclusions. The conclusions set out in the report will be binding and, unless the Welsh 
Government intervenes, the Council must accept the changes required by the Inspector and 
adopt the RLDP. 
 

  

 
7 The tests of soundness can be found in the Welsh Government Local Development Plan Manual https://gov.wales/development-plans-
manual-edition-3-march-2020 

Test 1 
Does the Plan fit? 

(i.e. is it clear that the 
RLDP is consistent with 

other plans?) 

Test 2 
Is the Plan appropriate? 

(i.e. is the Plan appropriate for 
the area in the light of the 

evidence?) 

Test 3 
Will the Plan 

deliver?
 (i.e. is it likely to be 

effective?) 
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3. TIMETABLE 

3.1. The Council must set out a timeline for plan preparation, setting out the various stages and 
documents and key stages of public consultation. The Welsh Government have set an 
expectation that a replacement LDP should not take longer than 3.5 years, plus one three-
month slippage period. The revision to the timeline sets out a delay resulting in a 4.6 year plan 
making period with no slippage period. The revised timescale is considered to reflect setbacks 
that have occurred since the preparation of the plan progressed and a realistic forecast for 
taking the preparation forward. Newport has an adopted Local Development Plan (2015-2026) 
currently in operation and will continue to do so while the new plan (the replacement LDP) is 
prepared.  
 

3.2. Table 1 sets out the key stages of plan preparation.  A more detailed project plan is included 
in Appendix B. The timetable is split between Definitive and Indicative Stages. Stage 1-4 are 
noted as Definitive stages because the progression of these stages are in direct control of the 
Council. Every effort was made to adhere to the first version of the timetable, however some 
setbacks were apparent during 2022, which has led to the need for a revised timeline. Every 
effort will be made to adhere to the revised timetable. Stages 5-8 are noted as indicative 
because these stages are dependent on various factors including the number of 
representations received during Deposit Plan consultation or the number of examination 
hearing sessions required. The Council has less control over these factors. Therefore, stages 
5-8 will be reconsidered after reaching the Deposit stage of the plan where definitive timings 
will be prepared and submitted to the Welsh Government for agreement and publication.  

 

Table 1: Summary Timetable 

Key Stages  
Definitive Timescales 

Stage 1 
Delivery 
Agreement  

Public Consultation  
Full Council Approval and Submission to WG 
Approval from WG 

January – March 2021 
April 2021 
May 2021 

Stage 2 
Pre- Deposit 
 

Candidate Site Stage 
Consultation on Integrated Sustainability Appraisal 
Vision and Objective 
Prepare Growth and Spatial Options 
Growth and Spatial Options Engagement 
Prepare Preferred Strategy 
Full Council reporting Preferred Strategy 

June – Sept 2021 
June – August 2021 

Sept 2021 – June 2022 
July  – Dec 2022Jan – March 

2023 
April – August 

2023September 2023 
Stage 3 
Preferred 
Strategy  

Public Consultation 
 
Prepare Deposit Plan 
 
Full Council reporting Deposit Plan 

October - November 2023 
December 2023 – August 

2024 
September 2024 

Stage 4 
Deposit Plan 

Public ConsultationFull Council approval for 
submission to WG 

October – December 
2024April 2025 

Indicative Timescales 
Stage 5 Submission May 2025 
Stage 6 Examination June 2025 
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Stage 7 Inspector’s Report January 2026 
Stage 8 Adoption February 2026 
  Total Plan Preparation  4.75 

years  
 

 

 

 
Resources  
 
3.3.  The Planning and Development Manager will be responsible for the overall delivery of the 

RLDP, with the Planning Policy Manager responsible for the day-to-day project 
management. The Planning Policy Team will lead in the preparation and delivery of the 
RLDP with Member engagement and political reporting at appropriate stages. 
 

3.4. The staff resources are set out in Table 2 below, approximately 90-95% of officer time will 
be dedicated to the RLDP to account for day to day involvement in liaison with colleagues 
in development management and also to account for regional working.  
 

3.5. Additional time will be dedicated by the Head of Regeneration and Economic 
Development and the Planning and Development Manager to the efficient delivery of the 
RLDP. It will also be necessary to call upon staff resources from other internal departments 
to assist in undertaking various evidence base updates/assessments. This is likely to 
include officer support from: Development Management, City Services, Policy and 
Partnership, Housing, Highways, Regeneration and Economic Development, Education, 
Democratic Services and Legal Services. 
 
Table 2: Indicative8 Planning Policy Team Structure 

Officer Job Title Number of posts  
Planning Policy Manager 1  
Principal Planning Policy Officer 1  
Senior Planning Policy Officer 1  
Planning Policy Officer 1  
GIS and Technician  1 

 
3.6 The Council recognises that additional professional specialist services will also be required to 

progress and establish a robust evidence base to inform the RLDP. While it is anticipated that a 
considerable amount of evidence base work will be undertaken by NCC officers, the use of 
external consultants will be necessary, particularly in relation to highly technical/specialist 
elements of the evidence base. Financial resources have been secured accordingly. 

 

 
8 Business Case for proposed structure currently being considered  
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3.7 It is important to note that work is on-going on a regional basis and collaboration with 
neighbouring authorities will continue to be fundamental to the preparation of the RLDP, 
particularly with regard to a joint evidence base, where appropriate. The South East Wales 
Strategic Planning Group (SEWSPG) is working towards a set of regionally agreed methodologies 
for key topic areas to ensure a consistent evidence base throughout the Cardiff Capital Region. 
In addition, Monmouthshire, Torfaen, Blaenau Gwent, Newport and Caerphilly Councils have 
jointly procured a number of joint evidence base studies and future work joint work with these 
authorities and Cardiff are anticipated.  

 
3.8 A dedicated budget has been made available to progress the RLDP to adoption within the 

proposed timetable. It is anticipated that this will cover expenditure relating to all elements of 
preparation of the RLDP and the Independent Examination. 

 
 
Risk management and Analysis 
3.9 The proposed timetable is considered to be realistic and achievable having regard to: 

 
• The scope of work understood to be involved in plan preparation, having regard to the 

WG regulations and guidance; 
• The resources the Council has committed to plan preparation; and 
• The current structure of the Council, its decision-making structures and meeting cycles. 
 

3.10 While every effort will be made to avoid deviation from this timetable, it is acknowledged to 
be challenging. Appendix D identifies a number of potential risks, together with the Council’s 
proposed approach to managing them. 

 
Supplementary Planning Guidance (SPG)  
 
3.11 The RLDP will contain sufficient policies to provide the basis for determining planning 

applications. However, SPG has an important supporting role in providing more detailed 
or site-specific guidance on the way in which LDP policies will be applied. While SPG does 
not form part of a Development Plan it should be derived from and be consistent with the 
relevant LDP. The SPG should also be clearly cross referenced to the policies and proposals 
it supplements. 
 

3.12 Since the adoption of the current LDP, 23 supplementary planning guidance (SPG) 
documents have been produced to support key LDP policy areas. It is anticipated that the 
SPG topic list below will continue to be relevant and necessary. Where these can be 
updated or revised as part of LDP process, to reflect the changes to the RLDP and its evidence 
base, this will be done. However, it is important to note that the SPG linked to the RLDP cannot 
be formally adopted until after the Inspector’s Report has been received and there are no 
changes to the policy approach set out in the RLDP. It is not anticipated that any new or 
additional SPG will be prepared in parallel with the RLDP due to challenging timescales.  
 



 Newport City Council - Draft Delivery Agreement 2020  

13 
 

• Planning Obligations SPG  

• Affordable Housing SPG  

• Archaeology and Archaeologically 
Sensitive Areas SPG  

• Wildlife and Development SPG  

• House Extensions and Domestic 
Outbuildings SPG  

• New Dwellings SPG  

• Flat Conversions SPG  

• Waste Storage and Collection SPG 

• Parking Standards SPG  

• Housing in Multiple Occupation SPG  

• Draft Shopfront Design SPG 

• Sustainable Travel SPG 

• Security Measures for Shopfronts and 
Commercial Premises SPG  

 

• Mineral Safeguarding SPG 

• Outdoor Play Space Provision SPG 

• Trees, Woodland, Hedgerows and 
Development Sites SPG 

• Air Quality SPG 

• Caerleon Conservation Area 
Appraisal SPG 

• Stow Park Conservation Area 
Appraisal SPG 

• Clytha Conservation Area Appraisal 
SPG 

• The Shrubbery Conservation Area 
Appraisal SPG 

• Draft City Centre Conservation Area 
Appraisal SPG 

• Draft St Woolos Conservation Area 
Appraisal SPG 

 

 
 

Monitoring and Review  
 
3.13 The Council will continue to monitor and review progress of the RLDP against the 

requirements of the Delivery Agreement to ensure the timetable is being kept to and the 
public engagement as set out in the CIS is being met. As noted in paragraph 3.1, the original 
timetable allowed for a marginal degree of flexibility, however, proposed changes are 
considered to be  significant amendments to the DA and will require approval by the Council 
prior to Welsh Government agreement. These changes are only made under what are 
assessed as being exceptional circumstances and further revisions are unlikely to be 
required at any further point of plan preparation. In line with the approved DA, 
amendments are made as a result of the following circumstances:  
  

• Preparation of the RLDP falls behind schedule by more than 3 months at a key stage. 
• Any other circumstances that will materially affect the delivery of the RLDP. 

 
3.14 More specifically delays can be linked to a change of staffing at manager level during the 

last 6 months (both within the Planning Policy Team and Planning and Development 
section) and difficulty in recruiting to all posts in the team structure, in addition to time 
given to consider the implications of changes to Draft Technical Advice Note 15 on the 
preparation of the RLDP.  It should be noted that Draft TAN 15 still presents somewhat of a 
risk in that it could be amended before being introduced in June 2023.   
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3.15 While best efforts will be made to avoid the need for further revision, the DA may need to 

be amended if the following circumstances, in addition to those identified under 3.13, 
which are beyond the LPA’s control, occur during the preparation of the revised LDP: 
 

• Significant change to the resources available to undertake preparation of the RLDP. 
• Significant changes to Legislation directly affecting the RLDP preparation process. 
• Significant changes to the Community Involvement Scheme.  

 
3.16 An updated timetable will be submitted to WG following the Deposit stage. This will provide 

greater certainty on the timescale for the remaining stages (currently set out as indicative stages 
in Table 1). This indicative part of the timetable will be redefined within three months of the 
close of the formal Deposit period and will be submitted to WG for agreement.  
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4. COMMUNITY INVOLVEMENT SCHEME 
 

4.1 The Community Involvement Scheme (CIS) sets out how the Council proposes to proactively 
involve the community and other stakeholders in the preparation of the Replacement Local 
Development Plan (RLDP). Whilst it is the responsibility of the Council to produce the RLDP, 
one of the aims of the development plan system is to produce a plan based on effective 
community involvement. This process of building consensus on the context of the RLDP is a 
key aspect of this CIS and the five ways of working prescribed by the Well-Being of Future 
Generations Act. The following section sets out the ways in which you and other interested 
parties can influence the RLDP. The opportunities for involvement for each key stage of the 
plan preparation process are set out below; this should be read in conjunction with the 
timetable set out in Chapter 3 and Appendix 1).  
 

4.2 Welsh Government set out in 2011 a set of ten national principles for public engagement.  
They are a set of non-statutory principles and are designed to provide guidance when 
undertaking the engagement and participation process. They are an overarching set of 
principles aimed at public service organisations across all sectors in Wales. The Principles for 
Public Engagement for Wales are:  
 

1. Engagement is effectively designed to make a difference  
2. Encourage and enable everyone effected to be involved, if they so choose  
3. Engagement is planned and delivered in a timely and appropriate way  
4. Work with relevant partner organisations  
5. The information provided will be jargon free, appropriate and understandable  
6. Make it easier for people to take part  
7. Enable people to take part effectively  
8. Engagement is given the right resources and support to be effective  
9. People are told of the impact of their contribution  

10.    Learn and share lessons to share the process of engagement  
 
It is considered appropriate to utilise these principles in the preparation of the RLDP. This is 
reflected in this document and engagement will take place in accordance with the guidelines 
set out in this CIS. 
 

Who will we involve? 

4.3 Effective involvement of people and communities and collaboration with other organisations 
are two of the five ways of working set out in the Well-Being of Future Generations Act and 
are a key aspect in the preparation of the RLDP. The Council will seek to involve the following 
groups in the plan preparation: 

Members of the public, businesses, landowners, developers and agents 

4.4 The Council has a RLDP database which is being maintained to include details of any parties 
who have requested to be kept informed of the Replacement LDP process. This database 
allows contact with groups beyond those set out in regulations.  

 
4.5 Extensive engagement will be undertaken at each key stage of the RLDP process. Efforts will 

be made to engage with communities, businesses, local organisations and charities, 
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landowners, and developers to ensure a broad range of feedback. We shall engage with a 
variety of interest groups including community councils, the citizens panel, chambers of 
commerce, planning agents, prospective developers and groups including local wildlife trusts, 
community groups and young people. 
 

4.6 The call for candidate sites will provide the opportunity for those who have an interest in 
land to submit sites to be considered for development. We will be making one formal call 
for candidate sites and all candidate sites will need to be submitted via a standardised 
form. The forms contain the criteria required to assist in the assessment of the suitability 
of sites for inclusion as potential allocations in the RLDP. Accordingly, all submissions must 
be made at the appropriate time, the dates of which will be advertised extensively using 
the methods set out below.  

 
4.7 The RLDP database automatically keeps a record of any party who has provided 

representations to the RLDP process. By providing representations or requesting to be added 
to the database those parties are giving their consent for their details to be held by the Council 
for the RLDP process. If you would like to be added to the RLDP database, please contact the 
Planning Policy team using the details set out in section 4.22.  

Elected Members 

4.8 Newport elected Members will play an important role in the RLDP process by, informing the 
policy team of issues and opportunities within Newport and their local areas as well as 
continuing to represent their local communities. Consequently, Member seminars will be 
undertaken where appropriate, anticipated to be at the key stages of the RLDP development.  

Community Councils 

4.9 Community Councils play a key role in disseminating information within their local area and 
will be a key link in effective involvement within their local areas. Community Councils will be 
consulted at every stage of the RLDP process and they are encouraged to take this opportunity 
to raise awareness of this to their local communities. Community Councils are also a source 
of information for RLDP development and are also encouraged to provide issues and 
opportunities for their areas including any land use based aspirations.  

Partnership groups 

4.10 Liaison with Newport’s Public Service Board9 will be of particular importance to ensure that 
the RLDP aligns with the Local Well-Being Plan. The PSB also represents a broad coverage of 
interested parties and their involvement in the RLDP process will aid the RLDP through the 
provision of data and evidence base as well as broadening the scope of engagement with 
parties that have had limited or no contact with the development plan process in the past, 
but with an interest in Newport. 

Additional Consultation Bodies 

 
9 http://www.newport.gov.uk/oneNewport/Well-being-of-Future-Generations-Act/Public-Services-Board.aspx 
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4.11 Appendix A provides a list of the specific and general consultation bodies10 along with UK 
Government departments and other consultees. The specific consultees comprise of the 
Welsh Government and those bodies with specific functions that apply to the revised Plan 
area, for example the Aneurin Bevan Health Board. The Authority must also consult UK 
Government Departments where aspects of the plan appear to affect their interests. These 
consultation bodies will be engaged throughout the RLDP process at each of the formal stages 
and informally, as appropriate. 
 
Hard to Reach Groups 

4.12 Hard to reach groups and those that are seldom heard are those groups who have not taken 
part traditionally in the plan preparation process. Additional effort will therefore be required 
to ensure these groups are engaged in the RLDP process. A flexible approach will need to be 
undertaken in relation to engagement with these groups, albeit within the parameters of the 
specified participation/consultation periods. Engagement with these groups may be achieved 
by using existing partnerships and groups wherever possible. It is nevertheless recognised that 
the very principle of a hard to reach group is that they may not be involved in existing groups 
and that this may not therefore always be achievable. Trusted intermediaries will also be used, 
as appropriate, in order to gain the views of particular groups of people who do not have the 
confidence to engage directly in the process. 
 
 

4.13 The following groups are identified as not having been sufficiently engaged in plan 
preparation previously and will subsequently be actively encouraged to participate in the 
RLDP process:  
 

• Young People – Newport’s Youth Council will be invited to participate as appropriate 
in the RLDP process. The RLDP covers a fifteen-year period and as such the plan is 
as relevant and will have a direct impact on young people. It is therefore considered 
key that the voices of young people are heard so that they can share their views on 
their local area.  

• Disabled People – we will seek to engage with an appropriate stakeholder group(s) 
at relevant stages, in order to gain the views of those living with disabilities in 
Newport.  

• Gypsy and Travellers – we will seek to engage with an appropriate stakeholder 
group(s) at relevant stages to ensure the gypsy and travelling community are 
suitably engaged.  

• Black and Minority Ethnic (BME) People – we will seek to engage with appropriate 
BME stakeholder group(s) are suitably engaged at relevant stages of the plan.  
 

 
4.14 In addition to the above hard to reach groups, there are other seldom heard voices who 

are considered to have been under-represented previously in LDP preparation. This 

 
10 Those Specific and General Consultation bodies as set out in LDP Regulations.  



 Newport City Council - Draft Delivery Agreement 2020  

18 
 

includes (but is not exclusive to) those seeking affordable housing in the County, 
agricultural related development, small/self-build house-builders and small and medium-
sized enterprises. Accordingly, we will endeavour to reach out to these groups by utilising 
existing mutual points of contact wherever possible.  
 

How will we involve you? 

4.15 We will seek to publicise the RLDP process at every stage and reach as much of the 
community as possible, as set out in the section above, to inform people about the RLDP 
stage and how they can get involved. This will be done by: 

 
▪ Direct contact (i.e. by letter or e-mail, the preference of which as indicated by the 

stakeholder through consultation, together with language preference).  
▪ Via Newport Council’s Social Media Accounts and use of Bus Wi-Fi.  
▪ Engagement with Members through specific workshops, Member drop-in sessions 

and in reports to appropriate Council meetings.  
▪ Making use of existing networks such as Newport’s Citizens Panel, Youth Council, 

Cohesive Communities Team.  
▪ All RLDP information and documents will be made available on the Council’s 

website. 
▪ Deposit of documents at the Council’s Information Station and or Civic Centre. 
▪ Press releases where appropriate, including the use of Newport Matters.  
▪ Public information exhibitions, engagement sessions and meetings will be 

undertaken face to face when possible when taking into account Welsh 
Government guidance on such matters. Virtual engagement and consultation via 
web based technological tools such as webinars will also be utilised.  

 

Welsh Language and Bilingual engagement 

4.16 The Welsh Language Standards place a legal duty on Councils to make it easier for people 
to use services through the medium of Welsh. The Council has published a Welsh Language 
Strategy (2017-2022) which sets out a vision that ‘the people of Newport can use Welsh in all 
parts of life’. The requirements of both the corporate strategy and Welsh Language 
Standards will be maintained at each stage of the RLDP. Bilingual engagement will be 
carried out in the following ways:  
 
▪ We welcome correspondence in both Welsh and English. Where correspondence is 

received in Welsh and a reply is necessary, this will be sent in Welsh.  
▪ All comments forms, public notices will be bilingual. Stakeholders on the RLDP 

database will be sent RLDP correspondence in their preferred language.  
▪ Any pages on the Replacement Local Development Plan website and social media 

posts will be bilingual.  
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What we expect from you 

4.17 In order to ensure any comments and representations on the RLDP are considered, they 
must be submitted within the prescribed timescales. Chapter 3 of this Delivery Agreement 
sets out the timetable of relevant stages and provides a guideline of when we will seek 
your involvement. This will ensure that individual views are considered and taken into 
account throughout the RLDP preparation process. 
 

4.18 It is also of importance that you notify the Planning Policy team should your contact 
details change during the RLDP process in order for us to keep you fully informed of 
progress. With regard to Candidate Sites, it is noted that land ownership changes may also 
occur during the process and it is imperative that these are communicated to the Planning 
Policy team in order to ensure progress is not delayed. 

 
Building Consensus  

4.19 The Council will seek to build consensus through the various engagement and 
consultation methods set out within the CIS. Consensus building can only be achieved if 
the community and other interested parties are kept fully informed and effectively 
engaged throughout the preparation of the RLDP, which will be of particular importance 
in the early stages of plan preparation. It is nevertheless recognised that there will be 
occasions where consensus cannot be achieved and a difference in opinion between 
certain parties occurs. A clear audit trail of decisions will be maintained in order to ensure 
that there is transparency in the decision making process, and, to provide assurances to 
those that disagree, that the decisions have been made in an informed and balanced way.  

Late Representations 

4.20 The RLDP preparation process is subject to statutory and non-statutory consultation periods 
which have defined periods for representations to be made. Responses are required to be 
submitted to the Councill by the specified deadline of the specific consultation period in order 
for them to be considered. Any late comments/representations will not be logged as ‘duly 
made’ as they were not made in accordance with the published timescales. In exceptional 
circumstances it will be at the Council’s discretion as to whether such late representations can 
be accepted. Evidence will be required to highlight why the representation was delayed and 
that a genuine attempt was made to submit within the prescribed deadline. Please use the 
contact details set out below to inform us of any such event. The timescale to produce the 
RLDP continues to be challenging, the acceptance of late representations could result in 
further delay which would not be acceptable. 

Availability of Documents 

4.21 The RLDP documents will be made available at each of the relevant stages. All documents will 
be available electronically on the Planning Policy pages of the Council’s website at 
http://www.newport.gov.uk/ldp. The RLDP webpage will have a link to online consultation 
forms which can be used to make and view representations on various documents relating to 
the Plan. In addition to online availability, the documents will also be available in paper copy 

http://www.newport.gov.uk/ldp
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at the Council’s Central Library and/or the Newport Civic Centre (clearly indicated at the start 
of each key stage consultation). As a result of the Covid-19 pandemic and potential future 
lockdown situations, it might be necessary to book appointments to view a paper copy.  The 
location of paper copies and the process for viewing them will be clearly set out at the start 
of any consultation.      

 

Our Contact Details 

4.22 For more information on the Replacement Local Development Plan please visit 
www.newport.gov.uk/ldp 

4.23 If you would like to contact a member of the Planning Policy Team, please use one of the 
following methods: 
 
▪ Email: ldp.consultation@newport.gov.uk 
▪ Telephone: 01633 656656 
▪ Post: Planning Policy, Newport City Council, Civic Centre, Newport, NP20 4UR 

 

Timetable and proposed Method of Engagement 

4.24 Tables 3 & 4 sets out the detailed timetable for community engagement and the proposed 
engagement methods for the key stages in the RLDP preparation process. The list is not 
exhaustive and may be adapted to ensure the community and stakeholders are suitably 
involved at each stage. The proposed methods of engagement will vary dependent on the 
stage of plan preparation, subject matter, preference of those involved and the resources 
available at the time, recognising that the proposed timetable and methods should not 
hinder plan preparation.  
 

4.25 Figure 1 sets out a summary of the process and indicates where engagement will occur, 
and feedback provided. It is worth noting that each stage of the RLDP process influences 
the next stage. The Integrated Assessment work informs and influences the output of each 
stage.  
 

http://www.newport.gov.uk/ldp
mailto:ldp.consultation@newport.gov.uk
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Figure 2: Summary of RLDP process, including engagement and feedback points 

 
4.26 In light of the Covid-19 pandemic, methods of engagement will need to reflect the 

Coronavirus Regulations (2020) and Ministerial advice. Should restrictions still be in place 
during a key consultation stage, arrangements will need to be made to ensure social 
distancing measures and other adjustments can be put in place when conducting public 
engagement events to ensure the safety our colleagues and our communities. The use of 
digital involvement options to provide communities with information and the ability to 
engage with the RLDP in a virtual manner will be utilised. Details of the nature of each 
consultation period and the arrangements for the methods for engagement will be made 
clear on the Council’s website and correspondence sent to those on the RLDP database.  
It is anticipated that a mixture of public event and virtual engagement mechanisms will 
be utilised throughout the plan preparation process.  
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Table 3: Community Involvement timetable and proposed methods of engagement -Definitive Stages 

Key Stage Purpose Consultation 
Period 

Who will be involved Method of engagement Outcomes / Reporting 
Method 

LDP Regs11 

Delivery 
Agreement 

To set out 
timetable for 
plan 
preparation 
and process 
and methods of 
community 
engagement 

January 2021 – 
March 2021 

▪ Specific 
Consultation 
Bodies 

▪ General 
Consultees 

▪ Registered LDP 
database  

▪ Elected Members 
▪ Community 

Councils 
▪ General Public 
▪ Public Service 

Board 
 

• Email 
• Letter 
• Website  
• Social Media 
• Press Release  

• Draft DA approval for 
consultation Cabinet 
Dec 2020 

• DA approval for 
submission to WG 
2021 

2005 Regs: 
9 & 10 
2015 Regs: 2 
(5) 

Review and 
Update 
Evidence 
Base 

To inform the 
RLDP strategy 
and policy 
framework 

Any update or 
new evidence 
base will be 
reported and 
made available for 
comment at the 
Growth Options, 
Preferred Strategy 
and Deposit Plan 
stage (see below) 

▪ Local Authority 
Departments 

▪ Members 
▪ Neighbouring 

LPAs 
▪ Consultants 
▪ Statutory 

Consultees 

• Email 
• Letter 
• Website  
• Social Media 
• Press Release  
• Workshops/Meetings  

• RLDP AMR 
• RLDP Topic Papers 
• Technical Reports 

and Studies 
 

2005 Regs: 
11 
 

 
11 The Town and Country Planning (Local Development Plan) (Wales) Regulations 2005 & 2015 
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Key Stage Purpose Consultation 
Period 

Who will be involved Method of engagement Outcomes / Reporting 
Method 

LDP Regs11 

Call for 
Candidate 
Sites 

To establish 
land 
availability, by 
establishing 
those areas 
which 
landowners are 
seeking to 
release land for 
development in 
order to 
identify 
potential 
development 
sites 

June 2021- August 
2021 

▪ All representors 
within the RLDP 
database, 
including  

▪ Landowners 
▪ Agents 
▪ Developers 
▪ HBF 
▪ Federation of 

Small 
housebuilders 

▪ General Public 

▪ Email 
▪ Letter 
▪ Website  
▪ Social Media 
▪ Press Release  

 

▪ Candidate Sites 
Register 

2015 Regs: 2 
(1) 

Review and 
Update ISA12 
baseline and 
framework 

To update the 
baseline 
information 
and define a 
new ISA 
framework 

June 2021- August 
2021 

▪ All representors 
within the RLDP 
database, 
including  

▪ Specific 
Consultation 
Bodies 

▪ Neighbouring 
Authorities 

▪ SA/SEA 
consultees 

▪ Email 
▪ Letter 
▪ Website  
▪ Social Media 
▪ Press Release  
▪ Workshop/Meeting 

 

▪ Report as part of 
ISA Scoping 
Report (see 
below) 

 

 
12 Integrated Sustainability Appraisal, see section 2.6 for further details 
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Key Stage Purpose Consultation 
Period 

Who will be involved Method of engagement Outcomes / Reporting 
Method 

LDP Regs11 

• Review 
Vision, 
Issues and 
Objectives  

• ISA and 
HRA 
scoping 
work to 
be 
reported 
as part of 
ISAR (see 
below) 

To develop 
consensus on 
the RLDP’s 
Vision, Issues 
and Objectives 
and the ISA 
Scoping Report.  

January 2022- 
March 2022 

 • Email 
• Letter 
• Website  
• Social Media 
• Press Release  
• Workshops/Meetings  

Documentation made 
available on the 
Council’s website.  
 
Draft Preferred Strategy 
and Initial Integrated 
Assessment Report and 
Initial HRA Scoping 
Report.  

2005 Regs: 
14 
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Key Stage Purpose Consultation 
Period 

Who will be involved Method of engagement Outcomes / Reporting 
Method 

LDP Regs11 

• Develop 
Growth 
and 
Spatial 
Options 

 

To develop 
consensus on 
options 
including 
growth levels 
and spatial 
distribution to 
inform the 
Preferred 
Strategy (see 
below) 

January 2023 - 
March 2023 

 • Email 
• Letter 
• Website  
• Social Media 
• Press Release  
• Workshops/Meetings  

Documentation made 
available on the 
Council’s website.  
 
Draft Preferred Strategy. 

2005 Regs: 
14 
 

Preferred 
Strategy 
Consultation  

To enable 
anyone to 
make 
representations 
to the Councils 
pre-deposit 
document 

October  2023 –
November 2023 

 All representors 
within the RLDP 
database, including  

• Specific and 
General 
Consultation 
Bodies 

• Neighbouring 
Authorities 

• General 
Public 

• Hard to 
Reach Groups 

• Community 
Councils  

• Email 
• Letter 
• Website  
• Social Media 
• Press Release  
• Exhibitions/ 

Workshops/ Meetings 
 

Initial Consultation 
Report 

2005 Regs: 
15 &16 
 
2015 
Regs:16A 
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Key Stage Purpose Consultation 
Period 

Who will be involved Method of engagement Outcomes / Reporting 
Method 

LDP Regs11 

• Public Service 
Board 

Initial 
Integrated 
Sustainability 
Appraisal 
Report (IASR) 
and HRA 
Scoping 
Report 
Consultation  

To enable 
anyone to 
make 
representations 
to the Council’s 
Scoping Report 
and ISAR 

October2023 – 
November 2023 

 All representors 
within the RLDP 
database, including  

• Specific and 
General 
Consultation 
Bodies 

• SA/SEA 
Statutory 
Consultees 

• Neighbouring 
Authorities 

• General 
Public 

• Hard to 
Reach Groups 

• Community 
Councils  

• Public Service 
Board 

• Email 
• Letter 
• Website  
• Social Media 
• Press Release  
• Workshops/ Meetings 

 

Initial Consultation 
Report 

2005 Regs: 
15 &16 
 
2015 
Regs:16A 

Deposit Plan 
Consultation  

To enable 
anyone to 
make 
representations 
to the Council’s 
Replacement 
Deposit LDP 
and consider 
any 

October 2024- 
December 2024 

 All representors 
within the RLDP 
database, including  

• Specific and 
General 
Consultation 
Bodies 

• Email 
• Letter 
• Website  
• Social Media 
• Press Release  
• Workshops/ Meetings 

 

Hard copies of 
representations placed 
in Information Station 
and or Civic Centre and 
made available on 
Councils website 
 
Updated Consultation 
Report 

2005 Regs: 
17, 18 & 19 
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Key Stage Purpose Consultation 
Period 

Who will be involved Method of engagement Outcomes / Reporting 
Method 

LDP Regs11 

representations 
made on 
Deposit Plan 

• Neighbouring 
Authorities 

• General 
Public 

• Hard to 
Reach Groups 

• Community 
Councils  

Public Service Board 

 
 

Integrated 
Sustainability 
Appraisal 
Report (IASR) 
and HRA 
Report 
Consultation  

To enable 
anyone to 
make 
representations 
to the Councils  
ISAR and HRA 
Report and 
consider any 
representations 
made on ISAR 
and HRA 
reports 

October 2024- 
December 2024 

 All representors 
within the RLDP 
database, including  

• Specific and 
General 
Consultation 
Bodies 

• SA/SEA 
Statutory 
Consultees 

• Neighbouring 
Authorities 

• General 
Public 

• Hard to 
Reach Groups 

• Community 
Councils  

• Public Service 
Board 

• Email 
• Letter 
• Website  
• Social Media 
• Press Release  
• Workshops/ Meetings 

 

Hard copies of 
representations placed 
in Information Station 
and or Civic Centre and 
made available on 
Councils website 
 
Updated Consultation 
Report 
 
 

2005 Regs: 
17, 18 & 19 
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Table 4: Community Involvement timetable and proposed methods of engagement - Indicative Stages 

Key Stage Purpose Anticipated 
Timescale  

Who will be involved Method of 
engagement 

Outcomes / 
Reporting Method 

LDP Regs 

Submission of RLDP to 
WG for examination  

To enable examination 
of RLDP 

May 2025  All representors 
within the RLDP 
database, including 
specific and general 
consultation bodes. 
Elected Members 
 
 

• Email/Letters 
• Website 
• Copies of 

relevant 
supporting 
documents 
available at the 
Information 
Station and or 
Civic Centre and 
on the Councils 
website 

 

Submission to WG for 
examination  

2005 
Regs: 
22 
2015 
Regs: 2 
(17) 
 

Independent 
Examination: 

• Notification of 
Independent 
Examination 

• Pre 
Examination 
Meeting 

• Consideration 
of all 
representation 
to the RLDP 

• MACs 

▪ To ensure that 
interested 
parties are 
aware that an 
Independent 
examination of 
the RLDP is 
taking place 

▪ To advise on 
examination 
procedure 

▪ To provide an 
impartial 
planning view 
on the 
soundness of 

June 2025 – 
September 
2025 

▪ All representors 
within the RLDP 
database, 
including specific 
and general 
consultation 
bodes. 

▪ Elected Members 
 

▪ All those 
interested parties 
that have made 
representations 
at the Deposit 
State of the RLDP. 

• Email/Letter 
• Notice placed on 

website 
• Round Table 

Discussions 
• Formal Hearing 

sessions (if 
requests and 
agreed by 
Inspector 

• Written 
submissions 

Statements of 
Common Ground and 
papers as necessary 
Inspectors Report 

2005 
Regs: 
23 
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Key Stage Purpose Anticipated 
Timescale  

Who will be involved Method of 
engagement 

Outcomes / 
Reporting Method 

LDP Regs 

the RLDP, and 
the 
representations 
made in 
respect of it 

Publication of 
Inspector’s Report 

• Inform 
interested 
parties of 
receipt and 
publication of 
Inspector’s 
report 

To make the 
Inspector’s Report of 
the examination of the 
RLDP publicly available  

January 
2026 

 All representors 
within the RLDP 
database, including  

• Specific and 
General 
Consultation 
Bodies 

• Neighbouring 
Authorities 

• General 
Public 

• Elected 
Members 

• Public 
Service 
Board 

• Council 
Website 

• Formal 
notification by 
email/letter 

• Press Release  

Binding Inspector’s 
Report 

2005 
Regs: 
24 

Publication of 
Environmental 
Reports 

Identifying any 
adjustments arising 
from the Examination  

January 
2026 

 All representors 
within the RLDP 
database, including  

• Specific and 
General 
Consultation 
Bodies 

• Neighbouring 
Authorities 

• Council 
Website 

• Formal 
notification by 
email/letter 

• Press Release  

Environmental 
Reports 

2005 
Regs: 
25 
2015 
Regs: 2 
(19) 
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Key Stage Purpose Anticipated 
Timescale  

Who will be involved Method of 
engagement 

Outcomes / 
Reporting Method 

LDP Regs 

• General 
Public 

• Elected 
Members 

• SA/SEA 
statutory 
consultees 

• Public 
Service 
Board 

Adoption of RLDP 
 
The adoption of the 
RLDP is to take place 
within 8 weeks of 
receipt of the 
Inspectors Report  
 
This will include 
publication of a ISA 
adoption statement 
 

To inform stakeholders 
of adoption 

February 
2026 

 All representors 
within the RLDP 
database, including  

• Specific and 
General 
Consultation 
Bodies 

• Neighbouring 
Authorities 

• General 
Public 

• Elected 
Members 

• Public 
Service 
Board 

• Council Website 
• Formal 

notification by 
email/letter 

• Press Release  

 2005 
Regs:  
25 
2015 
Regs: 2 
(19) 
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APPENDIX A: RLDP CONSULTATION BODIES 
 
Specific consultation bodies 
(as defined in LDP Regulations 2, including UK Government Departments) 

 
A1.1  The Council will consult the following specific consultation bodies at all stages in the 

preparation of the RLDP. 

▪ Welsh Government (Planning Division will co-ordinate consultations) 
▪ Natural Resources Wales 
▪ Cadw 
▪ Network Rail infrastructure Ltd 
▪ Office of Secretary of State for Wales 
▪ Telecommunication Operators – EE, Vodafone and 02, BT Virgin Media, Mobile 

Operators Association  
▪ Aneurin Bevan Health Board 
▪ Gas and Electricity Licensees – National Grid, Wales & West Utilities, Western Power 

Distribution, British Gas and SSE 
▪ Sewerage and Water undertakers – Dwr Cymru/Welsh Water 
▪ Department for Transport (including Secretary of State for functions previously 

exercised by the Strategic Rail Authority) 
▪ UK Government Departments – Department of Business, Energy and Industrial Strategy 
▪ Home Office 
▪ Ministry of Defence  

Neighbouring Local Authorities: 

▪ Caerphilly County Borough Council 
▪ Cardiff City Council  
▪ Monmouthshire County Council 
▪ Torfaen County Borough Council 

Community Councils:  

▪ Bishton Community Council 
▪ Coedkernew Community Council 
▪ Goldcliff Community Council 
▪ Graig Community Council 
▪ Langstone Community Council 
▪ Llanvaches Community Council 
▪ Llanwern Community Council 
▪ Marshfield Community Council 
▪ Michaelston-y-fedw Community Council 
▪ Nash Community Council 
▪ Penhow Community Council 
▪ Redwick Community Council 
▪ Rogerstone Community Council 
▪ Wentlooge Community Council  
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General Consultation Bodies: 

A 1.2.  The Council will consult the following general consultation bodies, where appropriate, in 
accordance with the delivery agreement. The List is not exhaustive and may be added to as 
appropriate: 

a) Voluntary Bodies whose activities benefit any part of the authority’s area: 
▪ Gwent Association of Voluntary Organisation 
▪ Caerleon Civic Society 
▪ Campaign for the Protection of Rural Wales, Newport and Valleys Branch 
▪ Citizens Advice Bureau Newport City Council 
▪ Duffryn Community Link 
▪ Echo Stow Hill 
▪ Friends of the Earth Cymru 
▪ Gwent Ornithological Society 
▪ Gwent Wildlife Trust 
▪ Fields in Trust 
▪ Newport Civic Society 
▪ Pentrepoeth Action Group 
▪ Planning Aid Wales 
▪ Severn Estuary Partnership 
▪ Sustrans 
▪ The Ramblers’ Association 
▪ The Royal Society for the Protection of Birds 
▪ Always Community Association 
▪ Wildlife in Newport Group  
▪ Severn Area Rescue Association (SARA) 

 
b) Bodies representing the interests of different racial, ethnic or national groups in the 

authority’s area: 
▪ South East Wales Racial Equality Council  
▪ Gypsies and Travellers Wales 
▪ Travelling Ahead 
▪ The Gypsy Council 
▪ The National Federation of Gypsy Liaison Groups 
▪ The Showmen’s Guild of Great Britain 
▪ Black Environment Network 
▪ Gwent Education Minority Ethnic Service 

 
c) Bodies which represent the interest in different religious groups in the authority’s 

area: 
• Churches in Newport  
•  Community Connector Service – Faith Groups 

 
d) Bodies which represent the interest of disabled persons in the authority’s area: 

• Disability Wales 
• Newport Access Group 
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• Guide Dogs for the Blind Organisation 
• Mind Cymru 
• Gwent Association for the Blind 
• Royal National Institute for Deaf People 
• Wales Council for Deaf People 
• Wales Council for the Blind 
• Sight Cymru 

 
e) Bodies which represent the interest of people carrying out business in the authority’s 

area: 
• Newport and Gwent Enterprise Agency 
• Business Wales 
• South East Wales Energy Agency 
• Business in the community 
• Pobl 
• Linc Cymru 
• Newport City Homes 
• Coleg Gwent 
• University of South Wales 
• Farmers Union Wales 
• Federation of Master Builders  
• Home Builders Federation 
• Local Transport Operators 
• South and Mid Wales Chamber of Commerce 
• Mineral Products Association 
• Confederation of British Industry (Wales) 
• Welsh ICE 

 
f) Bodies which represent the interest of Welsh culture in the authority’s area: 

• Glamorgan Gwent Archaeological Trust 
• Council for British Archaeology 
• Ancient Monument Society 
• Arts Council of Wales 
• National Museum of Wales 
• Newport Museum 
• Friends of Newport Ship 
• National Trust 
• National Roman Legion Museum 
• Royal Commission for Ancient Monuments 
• Stow Park Conservation Society  
• Celf Caerleon Arts 
• Green Caerleon 

 
g) Bodies which represent the interest of difference age groups in the authority area: 

• Age Cymru 
• Newport Carers Forum 
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• Newport Youth Council 
• Yr Urdd 

 
h) Bodies which represent the interest of lesbian, gay, bisexual, and transgender groups 

in the authority’s area: 
• Umbrella Cymru 
• Stonewall Cymru 

 
i) Bodies which represent the interest of Welsh language in the authority’s area: 

• Welsh Language Forum 
• Menter Iaith Caesnewydd 

Other Consultees 

A 1.3.  The Council will consult the following other consultees, where appropriate, in accordance 
with the Delivery agreement. This list is not exhaustive and may be added to as appropriate: 

▪ British Horse Society 
▪ Bus Users Cymru 
▪ British Geological Survey 
▪ Campaign for Real Ale 
▪ Chartered Institute of Housing (Cymru) 
▪ Charted Management Institute (Cymru) 
▪ Children’s Commissioner for Wales 
▪ Civil Aviation Authority  
▪ Civic Trust Cymru 
▪ Coed Cymru 
▪ Community Transport Association 
▪ Confederation of Passenger transport 
▪ Crisis 
▪ Crown Estate 
▪ Design Commission for Wales 
▪ District Valuer Services 
▪ Fire and Rescue Service 
▪ Future Generations Commissioner for Wales 
▪ Logistics UK’s 
▪ Gwent Constabulary 
▪ Heritage Amenity Societies, including The Victorian Society, The Georgian Group, Twentieth 

Century Social, CBA, Historic Gardens Trust. 
▪ Institute of Civil Engineers 
▪ Llamau 
▪ National Farmers Union 
▪ Newport’s Citizen Panel 
▪ Newport Harbour Commissioners  
▪ Newport Housing Trust 
▪ One Voice Wales 
▪ Open Spaces Society 
▪ Planning Inspectorate 
▪ Public Health Wales 
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▪ Rail Freight Group 
▪ Ramblers Cymru 
▪ Road Haulage Association Ltd 
▪ Royal Institute of Chartered Surveyors 
▪ Royal Mail 
▪ Royal Town Planning Institute Cymru 
▪ RSPB Cymru 
▪ Shelter Cymru 
▪ Society for the Protection of Ancient Buildings 
▪ South Wales Trunk Road Agency 
▪ South Gwent Ramblers Association 
▪ Sports Wales 
▪ Stagecoach 
▪ Sustrans Cymru 
▪ The Energy Savings Trust 
▪ The National Trust 
▪ The National Library of Wales 
▪ The Older Peoples Commissioner for Wales 
▪ The Theatres Trust 
▪ The Woodland Trust 
▪ Transport for Wales 
▪ Visit Wales (Welsh Tourist Board) 
▪ Wales Council for Voluntary Action 
▪ Welsh Language Commission 
▪ WWF Cymru 
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APPENDIX B: RLDP TIMETABLE 
To be added  
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APPENDIX C: RLDP RISK MANAGEMENT 
 

Issue Potential Risk(s) Mitigation Probability / Impact 
Council Issues 
Change in staff 
resources available to 
assist with RLDP 
preparation.  

Programme Slippage Ensure process 
maintains high 
level corporate 
priority and carry 
through staff 
recruitment and 
retention where 
necessary  

Medium / High 

Reduction and lack of 
financial resources.  

Programme Slippage Monitor Plan 
expenditure and 
ensure plan 
preparation is 
adequately costed.  

Medium / High 

Organisational 
restructuring 

Programme Slippage Ensure process 
maintains high 
level corporate 
priority 

Medium/Medium 

Council decision making 
structure/ political 
reporting cycle. 

Programme Slippage Timetable 
consulted on and 
special dates can 
be requested if 
required 

Medium/Medium 

Political Change/ 
Elections.  

Programme Slippage Undertake early 
Member training  

Medium/Medium 

Lack of consensus 
throughout the 
organisation and/ or 
lack of support from  
officers/other 
departments in 
production of the 
evidence base.  

Programme Slippage Ensure 
organisation wide 
support of process 
at outset 

Low/Medium 

Local Issues 
Large volume and /or 
highly significant levels 
of objection to 
proposals e.g. site 
allocations.  

Programme Slippage. 
The next stage of the 
plan process cannot 
be undertaken 
without significant 
work 

Ensure liaison with 
early involvement 
of stakeholders 
throughout the 
plan preparation 
process 

Medium/Medium 

Additional requirements 
arising from new 
legislation and/or 
national guidance. E.g. 
general  

Programme Slippage Monitor emerging 
legislation and 
guidance and 
ensure 
involvement of 

Medium/High 
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conformity with the 
adopted NDF, alignment 
with revised Planning 
Policy Wales and LDP 
Manual, revised TAN15.  

progression of such 
work.  

Insufficient information 
to undertake ISA/SEA.  

Programme Slippage 
 

Identify and 
manage 
expectation of 
consultation 
bodies. Consider 
additional 
resourcing 

Medium/Medium 

Impact from ISA /HRA Programme Slippage 
 

Ensure the 
processes are fully 
integrated with 
plan preparation 
process 

Low/Low 

Legal Challenge. Programme Slippage. 
Plan quashed.  

Ensure correct 
procedures 
followed, 
consistency with 
WG guidance and 
creation of sound 
evidence base 

Low/Medium 

Regional and National Issues  
Direction from Welsh 
Government Cabinet 
Secretary to prepare a 
Joint Plan.  

Plan preparation 
would halt and a 
new plan process 
begun from the start 

None, the Council 
would be expected 
to engage with the 
WG if such an 
event occurred  

Medium / High 

Ability of statutory 
consultees and/or 
Planning Inspectorate 
to respond within set 
timescales.  

Programme Slippage 
 
Delay of examination 
and/ or Inspectors 
Report.  

Maintain liaison 
with statutory 
consultees and the 
Planning 
Inspectorate to 
ensure 
identification of 
potential problems.  

Low/Medium 

Plan fails the test of 
‘soundness’.  

Plan cannot be 
adopted without 
additional work. This 
could lead to part of 
plan being excluded 
or change or 
withdrawal of the 
plan.  

Ensure robust 
evidence base, ISA 
and HRA correctly 
carried out, and 
appropriate 
procedures 
followed and 
documented.  

Low/High 
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APPENDIX D: GLOSSARY 
 

AMR Annual Monitoring Report 
BME Black and Minority Ethnic 
CCR Cardiff Capital Region 
DA Delivery Agreement 
PCPA Planning and Compulsory Purchase Act 
LDP Local Development Plan 
RLDP Replacement Local Development Plan 
NDF National Development Framework 
ONS Office of National Statistics 
PPW Planning Policy Wales 
PSB Public Service Board 
ISA Integrated Sustainability Appraisal  
SEA  Strategic Environmental Assessment  
SEWSPG South East Wales Strategic Planning Group 
TAN Technical Advice Note 
WG Welsh Government  
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